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DETAILS OF WORKS (UNDER PROGRESS) FOR YEAR 2019-20

PROJECT WORKS
WORK CIRCLE-I UPTO- 02.12.2019
(AMOUNTS IN Rs. LACS
S. Name of Work Nameof |Estimated Cost] Tender |Date  of|Date of|] E: diture Expendi Progressive Cumulative®%Progress upto Cumulative%Progress upto Last Bill Raised Payment Release Remark
N. Contractor  |in Amount  |Start Completion  [upto 31.03.2019 2019-20 Paymet (8+10)
(Rs. Lacs) (Rs, Lacs) (Rs in lac)
Tentative date 31.10.2019 30.11.2019
of completion
Targ Achi Financial Physical Financial Physical
Targ Achi Targ Achi Targ Achi Targ Achi Date Amt Date Amt
1 2 3 4 5 6 7 8 9 10 1 12 13 14 15 16 17 18 19 20 21 22 3 24
1 |Development work of 6% abadi plots in Vilalge] M/s Badami 27044 203.45 240518 23.05.19 1233 80.15 47.65 17095 100.00% | 84.03% | 100.00% | 92.00% 100.00% 84.03% 100.00% | 92.00% | 01.07.19 2586 29.07.19 2341 Work in progress
Rampur Fatehpur, Greater Noida Builders
2 |Development work of 6% abadi plots in Villagej M/s Momi 829.76 62572 17.01.19 16.07.20 625.72 66.68 66.68 4654% | 11.94% | 4654% | 1500% 52.09% 11.94% 5209% | 18.00% | 01.10.19 66.68 23.10.19 5292 Work in progress
Pali (Part-B), Greater Noida Construction
3 |Paich repair work of 60m wide peripheral road| M/s Raghav 16.23 16.21 160919 15.12.19 - 1621 7.03 703 49.45% | 4342% | 4945% | 60.00% 82.78% 4342% 8278% | 7000% | 21.10.19 703 231019 642 Work in progress
in Sector-Ecotech-12, Greaier Noida. Const 2
4 |Construction of Temporary Site office in Sector{ M/s Gaurdeep 429 352 111019 10.01.20 352 - - 2257% | 0.00% | 2257% | 0.00% 55.90% 0.00% 5590% | 5.00% - - . Work in progress
Ecotech-11, Greater Noida, Enterprises
5 |Resurfacing of intemnal 24m wide road in Sector M/sP. § 353.50 340 46 14.10.19 13.10.20 34046 4 83% 0.00% 4 83% 0.00% 13.16% 000% 1316% | 0.00% - - - - Work in progress
Ecotech-11, Greater Noida Construction
6 |Strengthing & widening of 60m wide peripheral| M/s Dynasty 601.01 58899 14.10.19 13.04.20 - 588.99 - 967% 0.00% 967% 0.00% 26.33% 0.00% 2633% | 0.00% - Work in progress
road around Sector-Ecotech-12, Greater Noida | Promoters Pvt
Lid
7 |Construction of 2 nos Kiosk & Dharna Sthal in| M/s Chaudhary 40.80 34.88 511.19 04.05.20 - 2905 - - - - - 13.97% - 13.97% | 0.00% - Work in progress
Sector-KP-IV, Greater Noida Builders
2075.23 . 123.30 1684.1 121.36 244.66 99.57 82.75




WORK CIRCLE-I1

PROJECT WORKS

UPTO 30.11.2019

(AMOUNTS IN Rs. LACS
i Name of Work Name of Estimate | Tender |Date  of|Date of|Expenditure |Expenditure Progressi Cumulative¥ Progress upto Cumulative Progress upto [ Last Bill Raised Payment Release |Remark
Contractor d Cost in| Amount lSmrt Completio [upto 2019-20 ve
(Rs. (Rs in n Revised|31,03.2019 Pavmet 31.10.2019 30.11.2019
Lags) Lacs) l(’f'm I ‘uf Targ Achi Financial Physical Financial Physical
| ampleto Targ Achi  |Targ Achi  [Targ Achi Targ Achi | Date Amt Date Amt
| n
|
| 2 3 4 5 6 7 8 9 10 11 16 17 18 19 16 17 18 19 20 21 22 23 24
Mg Om Sai 55.18 B 16% 16% o 33% 33% . = Work stopped due
oL T L | 7367 ssa8 | 011619 | 3tes: to NGT guidelings.
; | | | = =
i 3 sels o aosas [MUs Aman Group L] B | 30%, o 30 153% | 63% B 65% 15%, | Wark stopped due |
cior-Nus 27.60 2298 041019 | 03.01.20 to NG T guidelines.
Strengthening of 6 coad |MUs Abhay - 89 60 - 16% | 687% | 16% 10% | S0% | 687% | S0% | 10% | 251019 | 617 | 311019 | 567 | Work stapped due
& Service road Drain in Sector- | Enterprises 99 02 89.90 151019 | 1401 20 to NGT guidelines.
IV, Greater Noida | R
- 19969 |168.03 - 7] -

L




WORK CIRCLE -3

PROJECT WORKS

DETAILS OF WORKS (UNDER PROGRESS) FOR YEAR 2019-20

MIS - PRJ-03 (P
UPTO 30.11.2019

(AMOUNTS IN Rs. LACS)

;m. of e ~ ; Cumulative % progress upta Cumulalive % progress upia Payment Released

art inRs Lacs

Name of Work 31.02.2019 {8+10) Physcal Financial F_'_!:":.-t

Targ Targ T'_'.E Achi "_l.m_ Achi Date Amt
2 L] L] ] 11 18 18 18 i 22 2 24
PIF S.5. Railing and fire door in Office Building of
Noida i ity. 11.06.18 147.92 802,08 ama.1 100% 0% 100% 5% 21.10.19 96,77 | Work in Progress
a8z 502.08 a0 - B v6.77 =

Ganga Jal Project

Raw water Conveyance main from Ch.0.00 - T Work is stopped by villagers

km at Dehra to Ch. 11.000 km on ltem |M/s SSG infratech Pvt In Gz lom o yie ban. foe

rate(PKG-) under 85 Cusec Ganga jal 1td and Vibhor Bhaiva 15.06.18 5305.00 2884.08 508,00 100% 3% 100% 8% os.08.18 | 30243 d--w:iln.g compensation at
current rate

Project from Greater Noida.

Raw water Conveyance main from Work is stopped by villagers

Ch.11.00km to Ch. 17.90km at WTP Site and in ch. 1.0 km. to17.9 km for

Celar water main from WTP site Ch. 5.10km demanding compensation at

B current rate and from WTP to

- :us;;rgleurv;r e :‘: rft::':KG 1) |Mis. NKG Infrastructu 30.05.16 sare2r | 278 7654.69 100% 3% 100% 9% 080810 | 30462 |Ch 51 km near Mastes

under um nga jal Project from Reservoir (near Jaitpur

Greater Noida. Vaispur) allocation/approval
of 4% abadi plots of Jaitpur-
Vaishpur

Design Construction, Operation & - At intake point pipe line work

Mai of Primary Treatment works at ixmopped by forest

i " " 2 department
ﬂ;ﬁi":ﬁ'&b:f:.ffs"fﬁ:ﬁ Allied s azeLwy 1059668 | 403428 nsira 100% 9% 100% 9% 050918 | 13654
f. [l
works under 85 Cusec Ganga Jal Project on
TurnKey
222719.95 904712 244768 743.59




DETAILS OF WORKS (UNDER PROGRESS) FOR YEAR 2019-20

MIS - PRJ-03 (P)

PROJECT WORKS 30.11.2019
WORK CIRCLE-IV (AMOUNTS IN Rs. LACS)
S1.Ng Name of Work Name of “|Estimate [Tender [Date of [Date of Fxpenditur]Expenditu 2018-2020 g i c I % progress upto Cumuiative % progress upto Last Bill Raised Tentative |Remark
Contractor Cost Amount in|Start Complet] Upto in Rs. Lacs. Payment 31.10.2019 30,11.2019 Payment date of
in Lacs (Rs. Lacs) 31.03.48 (8+10) Financial Physical Financial Physical Released
Targ. Achi. Targ. Achi. Targ. Achi. Targ. Achi. Targ. Achi. Date Amt. Date | Amt.

1 2 3 4 5 6 T 8 L) 10 19 12 13 14 15 16 17 18 19 20 21 22 23 24 25
CloS80 Nos. 2 BHK ({MIG)|M/s. NKG| 10794.97 | 11404.89 | 24.06.15 [23.06.18] 5217.48 | 1140489 | 4538.52 9857.00 100.00% | 90.00% | 100.00% | $3.50% | 100.00% | 90.00% 100.00% | 94.50% [16.10.19 512.80 - Work In

1 |Muitistoried Appartment Plot Nofinfrastructure 31.12.18 Progress
Gh-24A, Sector-Omicrone-lA|Ltd.

{Packae-l)
Clo342 Nos. 2 BHK (LIG)|M/s. NKG| 6797.94 7046.068 | 24.06.15 |23.06.18| 4159.55 | 7046.06 216463 6560.85 100.00% | 92.00% | 100.00% | 97.50% | 100.00% | 94.87% 100.00% | 98.00% (21.10.19 12432 Work In

2 Multistoried Appartment Plot No|Infrastructure 31.12.18 Progress
Gh-24, Sector-Omicrone-lA|Ltd.

[Packge-ll}
Clo360 Nos. 2 BHK (LIG)|M/s. NKG| T7183.46 7527.95 | 24.06.15 | 23.06.18| 334544 | 7527.95 1540.80 5566.92 100.00% | 74.00% | 100.00% | 88.00% | 100.00% | 74.00% 100.00% | 91.00% [21.10.19 72 Work In

5 |Multistoried Appartment Plot Nofinfrastructure 31.12.18 Progress
Gh-2A, Sector-Omicrone-lA|Ltd.

4 |[Cio Ramp and column, front toe|M/s Manvi 284,94 217.65 |23.02.18 [22.08.18 0.00 21765 162.13 6560.85 100.00% | T74.50% | 100.00% | 84.00% | 100.00% | 74.50% 100.00% | 84.00% [20.10.18 8.98 Work stop by
wall, plot demarcation piliar and|Construction farmers for
direction board for 684 Nos. plots abadi
in Sector-3 (Pocket-C), Greater Settelment
Noida

5 |internal Development work of 10%|M/s Hari Const. 62.20 49.76 [09.03.19 |(08.03.20 34.00 0.00 0.00 34.66 55.00% | 76.00% | 80.00% | 86.00% | 71.51% 76.00% 71.51% | 99.00% |09.09.19 13.74 - Work In
abadi plots(26 Nos.) in Village| Progress
Jalpura, Greater Noida

TOTAL RS| 25113.51 | 26246.31 12756.47 | 26196.55 | 8507.08 28580.28 731.84 0

30.11.2019

&

24

1e to delay by
w

o1p Due to NGT order

‘o1p Due to NGT order

woip Due to NGT order




DETAILS OF WORKS (UNDER PROGRESS) FOR YEAR 2019-20

PROJECT WORKS UPTO 30.11.2019
WORK C IRCLE (AMOUNTS IN Rs. LACS)
SLNo. Name of Work Name of Estimated |Tender Date of  |Date of Expenditure rEweadilun: 2019-20 |Progressive Cumulstive % progress upto Cumulative % progress upto Last Bill Raised Payment Released |Remark
Contractor Costin |Amount in |Start |Completion Upto in Rs. Lacs. Payment 31.10.2019 30.11.2019
{(Rs. Lacs) |(Rs. Lacs) 31.03.2019 (B+10) Financial Phgln_ul Physical
 Targ. Achi. Targ. Achi. Tarp. A chi. (Tarp. Achi. Date Amt. Date Amt.
2 3 4 5 6 7 8 9 10 11 12 13 14 15 18 19 20 21 22 23 24
Clo Trunk Drain at 130m wide road from Sector-20 to Lohia|M/s Laxmi Builders 68274 481.26 01.01.19 30.06.19 0.00 48126 0.00 0.00 10000% | 0.00% | 100.00% | 600% 100.00% | 000% 100.00% | 30.00%
Nela Greater Noida Work duc o delay by
Contrator
Clo Protection Wall and Drainage Both Side Central Verge and |M/s S. K.V Infratech Pvt Lid 336773 292992 12.09.19 11.03.20 0.00 292992 | 981 7% 98178 4100% | 3351% | 41.00% | 4500% 4100% | 3351% 41.00% 45.00% [23.102019) 17534 [24102019] 1727 [Work Stoip Due 1o NGT order
Strengthening of 130m Widc road From Secior-2. Tech Zone-
IV to Sector-3, K P.V rotany and Lohrya Nallah to Amarpali
rotary in Greater Noida
Resurfacing of Service road along |30m wide road from M/s Dvnasty Promoters Pyt Lid 43035 404.53 25.09.19 24.03.20 0.00 404.53 28274 28274 3000% | 3692% | 3000% | 6000% | 3700% | 69.89% 37.00% 75.00% |18.102019] 1334 20112019 1233 |Work Stoip Due 1o NGT order
Hindon Bridge to Ecotech-12 rotary Greater Noida
Co Exit Cut on 60m wide road in Front of CS-26 Sector-Swam|M/s Shanti Construction Co. 2901 2231 25.09.19 241219 0.00 2231 0.00 0.00 4000% | 000% | 40.00% | 30.00% 74.00% 000% 74.00% 40.00% Waork Stoip Due to NGT order
Nagri in Greater Noida
4509.83 3838.02 0.00 3838.02 | 1264.52 126452 308.74 296.00




DETAILS OF WORKS (UNDER PROGRESS) FOR YEAR 2019-20

PROJECT WORKS 30.11.2019
WORK CIRCLE-VI (AMOUNTS IN Rs. LACS)
SI.No. Name of Work Name of Estimated |Tender Date of |Date of xpH i 2018-20 FProomthn Cumulative % progress upto Cumulative % progress upto Last Bill Raised ﬁ-ym-nl Released Fhm.-m
Contractor Cost.in Amount in |Start C: beti Upto in Rs. Lacs, |Payment 31.10.19 30.11.19
(Rs. Lacs) |(Rs. Lacs) 310318 (8+10) Financial Physical Financial Physical
Targ. TAchi. Targ. [Achi. Targ.  |Achi. Targ. [Achi. Targ. Achi. Date Amt. Date | Amt
7 3 3 | 3 0 7 0 T | " T 7| " W[ % | 7 1w | 19 20 7 2z | @ )
1. [Ramaning, development ok of Sector RPN G Nabde. @i | wis | ez | sz | e 308.19 o 12334 | 10000% | 3100% | 100.00% | 3800% | 100.00% | 31.00% | 100.00% | 38.00% | 200018 | e0s | 070219 | sses
M/s Maa Shakti Const.& Eng, 'Work deiayed due to land digute

2 [CloBalance 24m. wide road, drain and Sewer a Sector-1, Greater Nolda.  |M/s Shri Ganesh Bullders 3%6.29 30997 | 19.0018 | 10309 | 000 3090.97 0.00 000 | 100.00% | 2550% | 100.00% | 3s.10% | 100.00% | 25.50% | 10000% | 26.00% | 250619 | 1529 | esorae | 1392 Work stop due to for N.G.T

3 Mis Chaudhary Builders 1669 08 [170m09 | 160120 2082 0.00 0.00 41.30% o | s130% | asox | sesaw | - | sesan | srson : ; ’ Work stop due to for N.G.T
Cio Boundary wall of OHT Campus in Sector Ecotech-VTL, Greater Noida.

Clo Service Road and Drain of 45.0m. wide Internal Road in Sector Ecotech]

" ; ; ; : 84.87 0.00 58.56% | 12.89% | 58.56% | 25.10% | sasew | 12.89% | sade% | 32.50% | 231009 25.10.19 : 6:
tedpalimnae P 12417 9487 [1zo7as | 10120 0.00 1.50% 11 1. Work stop due to for N.G.T
Resurfacing of 60m wide road and RCC drain along service road Plot no | M/s Dynasty Promoters

5 ; 041019 | 030120 25210 2 = 2067T% o | 2987 w61% | - | merw |esmin]| - - - . Work stop due to for N.G.T
GH-03 to GH-05 In Sector-16 (Reskdestial) Gr. Noida. Pvi.Lid ann B bt o
Resurfacing of 60m wide Peripheral road and 45mtr. wide Internal road of 10.19 | 030120 : 170.07 - . 28.67% : 28.67% - 28.67% : 7% | 1581% : : : it Work stop d

® |Sector Ecotech- VII Gr, Noida. Mh Dynasty Promoters 782 | 17067 | 0490 : 4 : 5 28.67% | 15 stop due tofor N.G.T

Pvt.Lid

T R i i i i 5 venkar Nkl VAT ek TSRS 1788 16998 los.10.19 | omo120 . 169.98 § 7 2527% | 3s.8e% | 2527% 2527% | 3588% | 2527% | s10% | 211019 | 099 | 221008 | sass Work stop due to for N.G.T

8 |Resurfacing of 4Smtr. wide A-1 road in Sector Builders area Greater Noida.|  M/s P.5.Construction 11491 misz |ees | 19019 2 1182 : § g : : : : : Work stop due to for N.G.T

9 |Resurfacing of service road of 60mir. Wide road of sector-1 Gr. Nokda. | M/s Lisha Engniers Pvi.Led.| 18838 | 17487 241008 | 230120 " 17487 - . . : - 6.59% - | e | sow| - . . : Work stop due o for N.G.T

10 l:u-rf-:hg of 24mtr. Wide road Pocket P-3 In Sector Builders Area Gr. MUs Lisha Engniers Pvt.Ltd. 127.06 11439 |24.10.19 23.01.20 11439 - - 6.59% s . . 6.59% | 11.50% = - - = Work stop due to for N.G.T

2014.45 | 1850.42 12334 | 172708 | o000 | 123.34 149.10 136.33

®




DETAILS OF WORKS (UNDER PROGRESS) FOR YEAR 2019-20
5%/6%/10% ABADI DEVELOPMENT WORKS

WORK CIRCLE-VIII

UPTO 30.11.2019

{AMOUNTS IN Rs. LACS)

51.No. Name of Work Name of Estimated | Tender | Datsof Dateof | EXPENDITURE| EXPenditure 2019-20 Cumulative % progress upto 31-10-2018 |Cumulative % progress upto 30-11-18 Last Bill Raised Payment Released ‘lean(
Contractor | Costin | Amountin | start | Completion uPTO in Rs. Lacs. P':f;:‘:,"
(Rs. Lacs) | (Rs.Lacs) 31.03.2019 (8+10) Financial Physical Financial Physical
Targ. | Achi. Targ. Achi. Targ. Achi, Targ. Achi. Targ. Achi. Date Amt. Date Amt.
1 2 3 4 5 L] 7 8 9 10 1 12 13 14 15 18 m 18 19 20 21 22 23 24
1 |Development work of 6% Abadi Plots in| s Geod Hill
vilage Ghanghols, Qrestar Nokla i 476.91 42445 | 15062018 14082019 0.00 42445 | o000 0.00 10000% | ©000% | 100.00% | o000% | 100.00% | oo00% | 100.00% | o.00% . ; 2 . z::d:m
by Villagers
2 |internal Development work of 6% abadi| MJs Niranjan
:z“d‘mﬂwmox?xmww' Slagh Nigas 116.35 9657 | 10.09.2018 | 09.03.2019 2574 %57 | es07 | 2630 100.00% | 70.48% | 100.00% | s0.00% | 100.00% | 70.48% | 100.00% | s0.00% | 24402018 | 263 | 01412019 | 2474 gl‘:l.d:m
by Villagers

<




Bay~e=t Tp eazec

b= gra

| Date
| & ] 15 22 2¢
~tar~a Developmen: work a' 10%|Vis Vori Carstruct o~ Co 70502 58397 C1.20698 | 37.C5 9| 232.84 a5*.13 198.28 a3t e 10000% | 73.82% 10C.L0% 94.C0% 719
apag siots =~ viiage Rithos, ‘Greater i
Noida { | |
|
ResLrfacing of Patcn repalr of Interrai|¥is VSCE Buiccon vt 113.37 11026 €1.2919) 28.02.20 o8.3¢C 110.48 c.00 gt 33.33% C.00% 33.33% 30.00% 33.33% 0.00% 33.32% 30.30% |
roads In sector-Sigma-lll, Greater \ecioa |Lta i
Bituminous surfacing at 13Cx80m wige| V(s Lisha Engineers Pvt 97.85 105.26 25.09.19| 2472789 c.oc 105.26 5363 53.63 40.65% 50/95% 40 65% 53.00% 40.65% | 50.95% &4C.65% 53.00% | 16.1C.18 53.63
road rotary (Sirsa rotary) at 130m wide|Lta
read, Greater \oida
PIF barbed wire fencing of 130m wice|V/s R.R; Canstruction Ca. 2288 16.98 14.10.19 | 13,01.20 c.08 16.98 o.e0 €00 = §2.17% | 0.00% | 52.17% | &3.00%
road from 130x80m rotary te Eastern
Pheripharal road, Greater Noida
939.23 816.67 23284 251.88




DETAILS OF WORKS (UNDER PROGRESS) FOR YEAR 2019-20

Page-1-5
IS - PRJ-03 (P)

PROJECT WORKS UPTO 30.11.2019
{AMOUNTS W Rs. LACS)
Name of Work Name of Contractor Estmated Tender Toate of Date of 01820 |Py or Cusmdative % progress upto Cumudative % progress upto Last Bil Raised Payment Released
Costin Amount In Start |Completion | upte In Rs. Lacs. | 31.10.2019 30.11.2018
(Rs. Lacs} (Rs. Lacs} 31.03.2019 (8+10) Financial Physical Financial Phrysical
Tentative Date
of Completion Targ. Achi. Targ. Achl. Targ Achi, Targ. Achi. T Achl. Date Ami Date Amt
[ 1 | 2 I 3 o - 4 5 I [ ===l == = 10 S 1 12 13 | 14 15 18 A7 L I | Fol n F:] =TT N
1 |[DEVELOPMENT WORK OF BODAKI EXTENSION|M/S Y B. ASSOCIATES | (3813 136.06 050718 | 040719 60 55 7551 | 7476 13531 100.00% 9945% | 100.00% | 99.50% | 100.00% | 99.45% | 100.00% | 99.50% - - - - el gl s
BALANCE WORK) GREATER NODA | | | | | muwm) ﬁ ‘TT§3
| ‘ | I | /AR W @ B A
| i w = B
2 |DEVELOPMENT WORK OF 6 PERCENT IN VILLAGE | M/s Shri Sai Consiriction | 73,42 5882 | 13.0218 | 111118 000 | S882 | 000 | 000 | 100.00% | 000% | 100.00% | 0.00% | 100.00% | 000% | 10000% | 000% | - ST e Rem ogm s
AJAYABPUR, GREATER NOIDA | wea v & R T sy
| i | ‘ @ wd @ sgen of P
| M e @ Pt e
: | | i Tl ) # dewe
| | AR d e s 2
| i | fras &9 § agew
| i [ ‘ wed Bg wFEe Gfta @ oA
| | 2
) | L I | G =—ech 1 §=C |
3 |C/O BALANCE DEVELOPMENT WORK OF ROAD,|M/S 1D ASSOCIATES 4336 37.30 17.06.19 1609 19 000 | 3730 0.00 0.00 100 00% 000% | 10000% | 3.00% @ 100.00% | 0.00% 100.00% | 3.00% - < . quel & favm @ AW
DRAIN SEWER & WATER SUPPLY [N SECTOR| | atfrer 2
ECOTECH-1 (EXTN.) GREATER NOIDA |
| | |
= —_—————————————= = ‘r — -- 1—-—‘]" - — = =
254.91 232.18 60.55 171.63 | 74.76 135.31 0.00 0.00




DETAILS OF WORKS (UNDER PROGRESS) FOR YEAR 2019-20

PROJECT WORKS UPTO 30.11.2019
WORK CIRCLE-UNIVERSITY (AMOUNTS IN Rs, LACS)
SI.No Name of Work Name of Estimated [Tender Date of  |Date of Expenditure Expenditure 2019-2020 |p, ressive Cumulative % progress upto Cumulative % progress upto Last Bill Raised [Payment Releas) Remark
Contractor Cost.in Amount in [Start 'Completion Upto Payment 31.10.2019 ) I 30.11.2019
(Rs. Lacs) (Rs. Lacs) 31.03.2019 (8+10) Financial Physical Financial Physical
o Targ. Achi. Targ. Achi. Targ. Achi. Targ. Achi. Targ. Achi, Date | Amt. | Date | Amt
1 2 3 4 5 [] 7 8 [] 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24
1|




DETAILS OF WORKS (UNDER PROGRESS) FOR YEAR 2019-20

RURAL DEVELOPMENT WORKS

UPTO 02.12.2019
{AMOUNTS IN Rs. LACS

WORK CIRCLE-I
8, Name of Work Name of Estimated Cost| Tender |Date  of|Date of|] Expenditure Expenditure Cumulative%Progress upto Cumulative%Progress upto Last Bill Raised |Payment Release Remark
N. Contractor in Amount |Start Completion upto 2019-20

(Rs. Lacs)  |(Rs. Lacs) U 31-03-2019
Tantative date 31.10.2019 30.11.2019
of completion
Targ Achi Financial Physical Financial Physical
Targ Achi Targ Achi Targ Achi Targ Achi Date Amt Date Amt
2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 i8 19 20 21 22 23

1 |Construction of boundary wall, teen shed &M/s A R 3042 2803 10.01.19 09.04.19 28.03 100.00% - 100.00% | 70.00% | 100.00% 10000% | 70.00% - - Work in Progress

chabutra of shamshan ghat in Village-Rampur|Construction Co

Fatehpur, Greater Noida
2 |Construction of hall primary school in Village-|M/s R R Const 51.68 47.54 18.02.19 17.11.19 4754 41 81 100.00% | 87.95% | 100.00% | 90.00% | 100.00% | 87.95% | 100.00% | 90.00% | 17.10.19 2232 | 08.11.19 21.16 Work in Progress

Tugalpur, Greater Noida Co .
3 |Remining development work of Village-Pali,|M/s Good Hill 34562 285.35 | 08.03.19 07.03.20 25835 246.12 64.75% | 9527% | 6275% | 96.00% 73.08% | 95.27% | 73.08% | 97.00% | 23.10.19 | 6112 30,1019 5893 Work in Progress

Greater Noida. Builders 4
4 |Providing & laying interlocking tiles & drain|M/s ISR 39.46 2920 | 01.11.19 2802.20 29.20 - - - 25.00% | 000% | 25.00% 0.00% - - Work in Progress

work in Village-Sunpura  (Bal work),{C 1ion Co s

Greater Noida

427.72 360.92 363.12 83.44 21.16




DETAILS OF WORKS (UNDER PROGRESS) FOR YEAR 2019-20

RURAL DEVELOPMENT WORKS

UPTO 30.11.2019
(AMOUNTS IN Rs. LACS
WORK CIRCLE-11
SN Name of Work Name of |Estimated |Tender BDate  of|Date  of Expenditu |[Expenditure Cumulative%Progress upto Cumulative%Progress upto Last Bill  |Payment Release |[Remark
Contractor [Cost in|Amount |Start Completi [re upto 2019-20 Raised
(Rs. Lacs) [(Rs. Lacs) on_ 3/31/2019 31.10.2019 30.11.2019
Revised
date  of Targ -[-\chi Financial Physical Financial Physical
Completi Targ Achi Targ Achi Targ Achi Targ Achi Date Amt |Date  |[Amt
1 2 3 4 5 6 7 8 9 10 15 16 17 18 15 16 17 18 19 20 21 22 23
£l
000 000 U 0 U 0




e —— S S P T — o

DETAILS OF WORKS (UNDER PROGRESS) FOR YEAR 2019-20

—— il

RURAL DEVELOPMENT WORKS UPTO 30.11.2019
(AMOUNTS IN Rs. LACS)
Cumulative %
Name of | Estimated Tender Date of Date of Expenditure | Expenditure 2019-20 |Progressive progress upto Cumulative % progress upto Last Bill Raised Payment Released
Name of Work | Contractor |Cost.in Amount in Start Completion Upto in Rs. Lacs. Payment 31.10.2019 30.11.2019
(Rs. Lacs) (Rs. Lacs) Date of 31.03.2018 (8+10) Financial Physical Financial Physical
Targ. Achi. Targ. Achi. Targ. Achi. Targ. Achi. Targ. Achi. Date Amt. Date Amt.
1 2 3 4 5 6 7 8 9 10 11 16 1T 18 19 16 17 18 19 20 21 22 21
Nill

Total 0 0 0.00 0.00 0.00 0.00 0.00




-
)-30.11.2019
LACS)
MIS - PRJ-03 (R )
DETAILS OF WORKS (UNDER PROGRESS) FOR YEAR 2019-20 emark
RURAL DEVELOPMENT WORKS
UPTO 30.11.2019 B
WORK CIRCLE-IV {AMOUNTS N Rs. LACS)
SI.N| Name of Work Name of Tender Date of  |Date o EXPENDITUR|Expenditure Cumulative % progress Cumulative % progress [Bili Raised Payment ReleajRemark
Contractor |Amount in |Start C: leti uPTO 2018-19 in Rs. upto 31.10.19 upto 30.11.19
(Rs. Lacs) Lacs Financial Physical Financial Physical
Targ. Achi. Targ. Achi. Targ. Achi. Targ. Achi. Targ. Achi. Date Amt, Date | Amt. -
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 e S S
1 |Development work of Village|M/S 50.38 09.07.19 | 08.01.20 35.00 11.34 65.00% [ 11.00% 45.00% 25.0% 80.55% 22.7% 80.55% 33.0% | 24.10.19 11.34 D —.
Chipiyana khurd (Tigri) Greater|J.D.Associat
Noida les : J
2 |C/O0 RCC DRAIN AND BOX|M/s Good 116.06 08.08.19 | 07.05.20 48.14% 48.14% 25.0%

CULVERT (BALANCE WORK)|Hill Builders
BOTH SIDE FROM SURAJPUR
MARKET TO MOSER BEAR ROAD
ALONG DSC ROAD, GREAETR
|NOIDA.

TOTALRS| 166.06 55.14 |




DETAILS OF WORKS (UNDER PROGRESS) FOR YEAR 2019-20

RURAL DEVELOPMENT WORKS

UPTO -30.11.2019

(AMOUNTS IN Ra LACS)

Name of Work

Name of

Estimated |Tender Date of Date of EXPENDITURE|Expenditure 2019-20 Progressive |Cumulative % progress upte 31.10.2019 [Cumulative % progress upto 30.11.2019 Bill Raised |Payment Released Remark
Contractor Cost.in |Amount in  |Start Completion UPTO in Rs. Lacs. Payment
(Rs. Laca) |(Ra. Lacs) 31.03.19 (8+10) Financisl Physical Financial Physical
Targ. Achl Targ. AchL Targ. AchL Targ. Achl Targ. AchL Date Amt. Date Amt.
2 4 5 6 T 8 9 10 11 12 13 14 15 16 17 1B 19 g 21 22 23
WORK CIRCLE-V
NIL
Total 0.00 0.00 0.00 0.00 0.00 0.00 0 0




DETAILS OF W UNDER PR FOR YEAR 2018-19
RURAL WORKS UPTO 30.11.2019
(AMOUNTS IN Rs. LACS)
Name of Work Name of Estimated Tender Date of Date of Expenditure [ Expenditure 2019-20 Progressive Cumulative % progres upto Cumaulative % progress upto Last Bill Raised rl'-y-ul Released Remark
Coatractor Costin Amount in  [Start Completion Upta im R, Lacs. Payment 31.10.19 30.11.19
(Rs Lacs)  |(Rs Lacs) 31.03.18 (8+10) Financial Physical Financial | Phiysical
Targ. Achi. Targ [Achi. Targ. [Achi Targ. JAchi  JTarg Achi. Date Amt Date Amt
1 2 3 [ 5 3 7 ] 9 10 1 12 13 14 15 16 17 18 19 20 21 17 23 24
Delopment work of 10% Abadi Plots in Village - Dabra  |M/s Om Sai Construction Co
1 [(Balance work sfter development of 6% Abadi Plots), 259.61 200.23 11218 111219 - 200.23 4523 - 63.28% 0% - - . - . Work stop duc to for N.G.T]
Greater Noida
Clo C.C. road & drain (Balance work- Part-B) in .Village-]M/s Shubham Builders
2 FBi-di. Greater Noida 388,06 369,16 09.03.19 81219 369.16 165.51 - 56.36% | 60.00% | 3636% - - . - - Work stop due to for N.G.T]
3 |internal work of Abadi Plots in village Sakipur | M/ Peras Constructions 19286 154.28 10.66.20 | ©9.06.20 154.28 30.55% % 30.95% 0.00% 39.17% 39.17% 0.00% s - - . Work stop due to for N.G.T|
(Pocket D and A-1), Greater Noida
4 |Development work of 6%/10% Abadi Plots in Village |M/s Paras Constructions .34 5636 27.08.19 | 261019 - 56.36 37.36% 31.36% 10.50% MNA2% MnA42% | sL10% - - 'Work stop duc to for N.G.T]
Patwari, GreaterNoida
5 |Balance development work of 10% and 6% Abadi Plots in ‘m:"" Durgs Belldow 17719 15592 10949 | 220920 . 18592 . - 2.46% 2.46% 10.68% 10.68% 320% % 3 Work stop due to for N.G.T]
Village-Khodaa khurd Greater Noids.
‘Construction of C.C. Road and drain to Maripat Station
6 |k road. in Village Sadultapur Grester Noida -y 2783 20.45 221019 | 210120 20,45 B.719% 8.79% - - . Work stop due to for N.G.T}
Total| 111689 956.40 0.00 956.40 310.74 0.00 0.00 0.00




WORK CIRCLE-VIII

DETAILS OF WORKS (UNDER PROGRESS) FOR YEAR 2019-20

VILLAGE DEVELOPMENT WORKS

UPTO 30.11.2019

(AMOUNTS IN Rs. LACS)

SI.No. Name of Work Nama of Estimated Tender Date of Dsteof [|EXPENDITURE Expenditure 2019-20 Cumulative % progress upto 31-10-2018 |Cumulative % progress upto 30-11-18 Last Bill Raised Payment Released  |Romark
Contractor Costin | Amountin | start | Completion| wpTO inRs. Lacs. | Progressive | |
(Rs. Lacs) | (Rs. Lacs) 31.03.2019 (8+10) Financial Physical Financial Physical
Targ, Achi. Targ. Achi. Targ. Achi. Targ. Achi. Targ. Achi, Date Amt. Date Amt.
1 2 3 4 1] L ] k § ] L ] 1" 1 hH 17 “ 15 1% 17 10 1w n n n n 24
1 [P/ inteloking Tiles & Drain (Balance| Mis A.K. Karan Cemstuction
Work) in Village Chachula, Gr. Noida 186.00 112.44 210849 | 200220 0.00 11244 “1s 39.00% 2296% 39.00% 18.00% 55.00% 40.568% 55.00% 45.00% | 20112019 19.91 21912019 | 18.20
Work in Progress
2 [C/0. CC. Raod & Darin Balance| M/s. MBC Infrateh, Pve Led.
Development work of Model Village| 09.04.19
Village-Gharbara, (Part4) Or. Noida, 1711 56.29 W | 3 844 56.29 41.99 875 100.00% | 74.80% 100.00% B5.00% 100.00% 74.80% 100.00% | %0.00% | 22102019 875 24.10.2018 8.36
|Work in Progress
3 |Clo Boundary Wall Shed and M/s Vansh Contractor
Chabutara of Shamshan Ghat in 240819
Viings: At Dathd Geeatee Nosia 4038 3.1 oz | S0 0.00 36.11 2288 788 100.00% | 85.11% 100.00% | 85.00% 100.00% 65.11% 10000% | 8500% | 11.10.2018 789 17.10.2019 741
[Work in Progress.
|Providing and laying imeriocking tiles| Mis ESSI Infratech Pvt, Lid.
& Construction of Drain in Village, 27.08.19
4 aempaic Gt Grantar MM 12448 95,86 wo2y | SN 0.00 95,56 0.00 0.00 100.00% 0.00% 100.00% 45.00% 100.00% 0.00% 100.00% | 45.00% " . W
[Work in Progress
5 |Clo C.C. road Repairing of Interiocking|  M/s Keshav Enterprises
tiles & drain P/F Interlocking tiles in
|Primary School in Village Bironda, 70.70 57.88 250619 | 241018 0.00 57.88 35.09 35.09 100.00% 0.00% 100.00% 80.00% 100.00% 61.62% 100.00% | 8000% | 26112018 | 3509 3
Greater Noida 311298
‘Work in Progress
Cio Boundary Wall Shed and M/s RK Engineers
6 |Chabutara of Shamshan Ohat in 35,18 2021 25.03.19 ﬁ'ﬁ*ﬂ- 0.00 29.21 2161 2181 100.00% | 66.09% 100.00% 90.00% 100.00% 86.09% 100.00% | 95.00% 01.10.19 888 3
Village Ladpura, Greater Noida. . |Work in Progress
7 [Clo Boundary Wall Shed and|  Mis Amity Associates
Chabutara of Shamshan Ghat In 22 1819 | osoes | 248819 0.00 18.19 1348 1348 10000% | 7400% | 10000% | 8500% | 100.00% | 7e0o% | 10000% | ss00% . 5 :
Village Baghpur, Greater Noida. 1219 Work in Progress
& |Clo Boundary wall and Pathway of| Ms Chaudhary Builders
Playground in  Village Bisayach, 4093 30.70 050619 | 1219 0.00 30.70 1872 18.72% 81.00% 81.21% 81.00% 75.00% #1.00% 51.21% 81.00% 95.00% | 24.10.2019 7.58 .
Greater Noida. 142.18 Work in Progress
9 [Construction of main road in village| Ms Om Sai Construction
|Rampur Mazra, Graater Noida 18229 13875 | os09qs | 031218 4529 9348 0.00 0.00 10000% | 3284% | 10000% | 47.00% | 10000% | 328e% | 10000% | 47.00% . - .
41012020 (Work in Progress
PIL Interlocking tiles & drain (Balance| M/s JSR Consturction Co.
10 |work) in Village Hatewa greater Noida. 3521 2571 140849 | 1n1L18 0.00 2871 0.00 0.00 87.00% 0.00% 87.00% 4200% | &7.00% 0.00% 87.00% | 4200% . -
N2 Work in Progress
11 |P/L interiocking tiles & drain (Balance| M/s Shanti Constuction.
work) in Village Jhaida greater Noida. 8036 76.94 oros1s | 2018 0.00 7694 .12 56.12 100.00% 74.85% 100.00% $0.00% 100.00% T4.85% 10000% | 9000% | 21102019 [ 1642
Hn (Work in Progress
12 |Construction of C.C Road and Drain,| Wis Good Hill Builder
Sewer Line in Village- Kasna Greater 109.18 8187 os0s.qe | JL0220 0.00 81.87 8111 .84 46.00% T485% 46.00% 50.00% 62.00% T465% 62.00% 90.00% | 21102019 | 2884 | 24102018 | 278
Noida. AAeie [Work in Progress
13 |Clo C.C. Road, Interlocking Tiles &| M/s JSR Consturction Co.
Drain (Balance Work) in Vilage 62.18 4539 200819 | 190220 0.00 4539 0.00 0.00 39.00% 0.00% 39.00% 2200% 66.00% 0.00% 56.00% 40.00% . e
Amarpur, Greater Noida. |Work in Progress
14 [P/L interlocking Tiles & Drain in Village| M/s Build Well Associates
Budha Gharbara, Greater Noida, 31.87 20,07 22.02.19 ﬂ%—}:— 0.00 2907 899 8.99 100.00% 74.00% 100.00% 74.00% 100.00% 30.93% 10000% | 4500% | 18102019 899 .
o (Work in Progress
15 |Cio C.C. Road and Dran work in|  Wis Sushil Kumar
Dadupur-Dankaur, Greater Noida. 3445 2644 | 27.00.2019 | 26.12.2020 0.00 2644 890 550 38.00% 0.00% 38.00% 20.00% 71.00% 3367% 71.00% 85.00% | 19.11.2019 8.90 21.11.2019 813
Work in Progress
16 |PIL interocking & Drain work in| Mis Shri Sai Construction
Village Atai Muradpur (Balance Work), 2645 1942 | 27.09.2019 | 28122020 0.00 19.42 0.00 0.00 38.00% 0.00% 38.00% 18.00% 71.00% 0.00% 71.00% 80.00% " =
Greater Noida, in Progress
17 Clo Boundary wall, Shed and Ch: Mz Virat Construction
of Shamshan Ghat in Village Nanua Ka
Raipor, e 4853 3788 | 27.09.2018 | 26.03.2020 0.00 a7.88 0.00 0.00 19.00% 0.00% 19.00% 12.00% 36.00% 0.00% 36.00% 25.00% . - =
[Work in Progress




18 1Constructuion of Boundary wall, Shed| M/s Vikram Construction

|chabutra and Approach Road of

Greater Noida.

{Shamshan Ghat in Village Daleigarh,

19 |Development Work of Mandi Shyam Wiz R.R. Construction Co.

Nagar, Greater Noida.

21410

04.11.2018

04.11.2019

03.022020

03.11.2020

0.00

0.00

0.00

0.00%

0.00%

0.00%

0.00%

29.00%

0.00%

214.10

0.00

0.00

0.00%

0.00%

0.00%

0.00%

7.00%

0.00%

7.00%

5.00%

Work in Progress

Work in Progress




RofA. DEVELOPMENT WORKS
Up to 30.11.2019

AVELNTS N Rs LACS)

[S_I\c Name of Work | Name of Estimated Tender Cate of Cate of TEXT—"EI\D'TJRE Expenditure 2019-20 Cumulative % progress upte 3°,10.12 Cumulative % grogress upte 3011 1¢ Bill Raised Payment Re%easedﬁemayh
Cortractor Caost.in Amount in Start Compietion UpTC in Rs. .acs
{Rs. Lacs) (Rs. Lacs) 31.031% Financial Physical Financial Physical
Targ. Achl. Targ. Achi. Targ. Achi, Targ Achi Targ. Achi Cate | Amt. Date Amt.
1 2 3 4 § B T 8 9 10 11 12 13 14 15 16 17 18 ET ] 20 21 22 23
Work Circle-1X
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MIS - PRJ-03 (R )
DETAILS OF WORKS (UNDER PROGRESS) FOR YEAR 2019-20
’ RURAL DEVELOPMENT WORKS
UPTO 30.11.2019
WORK CIRCLE-X (AMOUNTS m s, LACS)
S1.No. Name of Work Name of Estimated  [Tender Dateof  [Date of EXPENDITURE 201820 |c % progress upto 31.10.2019 Cumulative % progress upto 30.11.2018 Bill Raised Payment Remark
Cost.in in Start Completion UPTO inRs. Lacs. Released
an
(Rs. Lacs) (Rs. Lacs) completion 31.03.2019 Financial Physical Financial
Targ. Achi. Targ. Achl. Targ. Achi, Targ. [Achi. Targ. Achi. Date Amt. Date | Amt

1 2 5 3 4 H [] 7 [] [ 10 " =— 42— 13 14 15 | 16 17 18 19 20 Fil | 2 23 =

I |C/O 12M APPROACHE ROAD OF PRIMARY|M/S RAGHAV| 31,09 2426 | 011018 @ 300619 | 000 24.26 000 | 10000% | 0.00%  100.00% 000% | 100.00% 0.00% | 100.00% | 0.00% - - - : - [Prawm e gw s
SCHOOL IN VILLAGE AJAYABPUR, GR. NOIDA |CONSTRUCKTIONS 1 w [ T € 5 oAy @ i 3

| ! | ygar qd Profea o s
| | | i & fuifae ¢ ofwm ST
| | yEvE @ aaue  AAtaE |
1 ‘ | s srox & fred ww A
| ‘ ! | A PR w0 R A
| | ‘ e @ T 2
- — —_— — S —— ,F,,,,, p— -_ m—— =SS S { + — | S— —

2 |C/O RC.C. BOX CULVERT AT 5 LOCATION|M/S MANVI| 16355 127.58 | 09.03.19 | 08.07.19 | 0.00 12758 | 90.54 | 100.00% |7097% | 100.00% | 82.00% |100.00% | 70.97% | 100.00% | 82.00% - - . - YW @ Pmim kg o #
OVER CANAL & BALANCE C.C. ROAD AND|CONSTRUCTIONS | ‘ ‘ | ;ﬁﬁ - ﬂgm T ﬂ:ﬁ:
DRAIN | o
L % SR M | | | | o v 1 vl o

‘ ‘ e & forra @l afga &)
| | ‘ | ?

3 |[PL INTERLOCKING TILES NEAR SHRIM/SRK CONTRACTOR 1705 | 1620 | 200619 | 19.09.19 0.00 1620 | 000 | 100.00% | 0.00% | 100.00% | 17.00% | 100.00% | 0.00% | 100.00% | 32.00% | - 2 A . [ i g e
RAMDEV RAWAL HOUSE (BALANCE WORK) | | | | (Twfiodio) # fs
AND REPAIRING OF LAB OF GANDHI INTER | I ‘ ' 1 /ot it &2 -l
COLLEGE IN VILLAGE GHORI BACHERA, [ | ‘ \ [ biid
GREATER NOIDA | | { |

| | |
] o | S— ! S

4 |BALANCE DEVELOPMENT =~ WORK IN|M/S OM SAIl 14974 | 10798 | 251119 | 24.0520 0.00 7559 | 000 | 0.00% | 000% | 000% | 000% | 333% | 0.00% | 333% | 000% e wiE wRa i)
VILLAGE TILAPTA (PART-) GREATER|CONSTRUCTION CO | | (wmhodio) # T
NOIDA | o s & ww A

| } i = &)
[ ‘ ‘
| \ ‘ !
R e IE— ‘ = 1 g ]
361.43 | 276.02 0.00 252,63 | 90.54 I 0.00 0.00




MIS - PRJ-03 (R )
DETAILS OF WORKS (UNDER PROGRESS) FOR YEAR 2019-20

RURAL DEVELOPMENT WORKS YEAR-2019-20
UPTO 30.11.2019

(AMOUNTS IN Rs. LACE)

Name of Work Name of Estimated Tender Date of Date of EXPENDITUR! 201819 [Cumulative % progress upto 31.10.2018 Cumulative % progress upto 30.11.2019 Bill Raised Payment Released|Remark
Contractor Costin Amount in Start Completion uPTO inRs. Lacs
(Rs. Lacs) (Rs. Lacs) 31.03.201% Financial Physical Financial Physical
Targ, Achi, Targ. Achl, Targ. Achl. Targ. Achi. Targ. AchL Date Amt. Date Amt.
2 3 4 5 L] b4 8 9 10 11 12 13 14 15 18 17 18 19 20 21 22 23
Work Circle-U
NIL




DETAILS OF WORKS (COMPLETED) FOR YEAR 2019-20
(DURING 2019-20)

WORK CIRCLE-I UPTO 02.12.2019
S.N Name of Werk Tender Cost Name of Contractor Time table payment (Rs. In lacs) in Months Date of Completion Date of Final Bill Remark
Insp.
Planned Acutal Paid Tobe paid  |Total Cost |Asper Bond [Asper Act. |By SM Amt. Date

1 2 3 4 5 6 1 8 9 10 11 12 13 14 15

1 |Construction of C.C. Road & interlocking tiles 3742 M/s Virat Construction 4 4 19.51 21.18 16.24 18.04.19 16.04.19 Work Completed
work in Village-Maycha (Balance work),
Greater Noida.

2 |Balance Development work of 6% abadi plots 88.45 M/s Mahalaxmi Const. 6 6 8589 2.56 88 45 30.04.19 30.04.19 Work Completed
(Tugalpur Haldona & Namoli) in Sector-KP-3,
Greater Noida

3 |Resurfacing of internal 24m & 12m wide road 157.42 M/s Shubham Builders 3 3 111.66 45.76 157.42 29.03.19 29.03.19 Work Completed
in Sector-KP-3, Greater Noida

4 |Providing & laying dry brick kharanja on edge 2125 M/s Chaudhary 3 3 19.27 - 2125 18.02.19 17.02.19 Work Completed
flooring of pali to dadri road in Village-Pali, Associates
Greater Noida.

5 |Construction of Service road along 60m wide 103.08 M/s S. K. Construction 12 9 59.72 4336 103.08 06.05.19 02.02.19 Work Completed
peripheral road in Sector-Mu-1, Greater Noida. Co

6 |Development work of 6% abadi plots in Village 266.36 M/s Shri Ganesh builder 18 261.66 47 266.36 06.10.19 08.08.19 Work Completed
Pali (Part-A), Greater Noida.

7 |Resurfacing of 60m wide road delta rotary to 114.63 M/s Shubham Builders 3 3 858 28.83 114.63 04.06.19 03.06.19 Work Completed
130m wide road & commercial Sector, Greater|
Noida.

8 |P/f Interlocking tiles & drain near aryan Public 44 31 M/s Good Hill Builders 4 5 25.09 19.22 4431 04.04.19 25.05.19 Work Completed
School in Village-Roza Yaqubpur, Greater
Noida

9 |Construction of CC road & drain (Balance 168.36 M/s Shubham Builders 9 9 125.64 42,72 168.36 15.08.19 31.08.19 Work Completed
work) in Village-Tugalpur Haldona, Greater
Noida.

10 |Construction of boundary wall, Teen Shed & 40.31 M/s R. K. Contracator 6 9.85 30.46 40.31 15.05.19 | 15.05.2019 Work Completed
Chabutra of Shamshan Ghat in Village-
Chuharpur Khadar, Greater Noida.

11 |Balance road & drain in Sector-Ecotech-12, 50.06 M/s Urmi Enterprises 3 30.79 19.27 50.06 08.06.19 05.07.19 Work Completed
Greater Noida.

12 |Development work of 10% abadi plots of] 702.26 M/s Good Hill Builders 12 18 614.58 8768 702.26 18.01.19 12.07.19 Work Completed
Village-Maycha, Greater Noida.

@



13 [Development work of 10% abadi plots in 409.95 M/s $.K. Const. Co 12 13 365.11 44 84 409.95 06.06.18 19.07.19 Work Completed
Villgge—Maycha (Balance work) Greater Noida.

14 |C/o RCC drain & culvert of 60m wide periheral 284 88 M/s Om Sai Const. 12 12 284.52 0.36 284 88 05.07.19 27.06.19 Work Completed
road & drain of Service road in Sector-Ecotech-
12, Greater Noida.

15 [Resurfaciang of Internal road (Affordable] 18.44 M/s Raghav 1 1 13.96 448 18.44 25.10.19 24.10.19 Work Completed
houses) in Sector-Mu-I, Greater Noida Construction

Total]  2507.18
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DATE:- 30.11.2019

(DURING 2019-20)

WORK CIRCLE-3

Sl.NoJName of Work Tender Time Taken in Payment (Rs. In lacs) Date of completion Date of Final Bill Rérhark
Cost Name of Contractor Months Inspection
Planned |Actual Paid |To be Paid [Total Cost. |Asper bo. |Asperact. [by S.M. Amt Date
1 2 3 4 5 6 T 8 9 10 11 12 13 14 15
1 |S.L.T.C. Auditorium Acoustical interiors systems in Auditorium of T
Greater Noida Industrial Development Authority Building, Greater 106.71 p 71.29 27.03.18 23.04.18
Noida Construction Co
2 |Crack Sealing & Patch Repair work of Noida-Greater Noida Express M/s Pulkit Kumar
way, Greater Noida. 38.21 Builders 21.15 231218 Z5.p0R
3 |Clo Adminstrative office building for Gr.Noida 24799 41 ll;/!\l; I'l\-nta;nlsha Project 2504604 14.01 16 310718
4 |Plumbing Work for office Building of Greater Noida Industrial M/s. Manisha Projects
Development Authority, Gr. Noida. 83904 Pvt. Ltd. 855,16 #0.09.18 s
5 |Construction of C.C. Road Planter Work of Administrative Office M/s. Chaudhary
Building in sector-KP-IV, Gr. Noida, 234.49 | pcsociates 194,08 480347 | A10716
6 |[C/o Boundary Wall (MS Railing) Around of Sec-Alpha-Il, Gr. Noida.
266.72 |M/s. R. K. Builders 5.35 31.10.18 31.10.18
7 |P/L Interlocking Tiles to village-Tilwara Mazra Gharbara and Bhumiya
Mandir in village-Gharbara, Gr. Noida. 81.4 M/s. Virat Construction 58.42 02.06.19
8 |Cl/o 2BHK Delux (Mig) (S+20=2 Tower & s+19=1 Tower) Multistoried 975132 |M/s. Pushpdee
Apartment Plot No.GH-03A in Sector-Omicron-1 (Package-1) Gr. 178823 |Infratech E’vt l?td. 10496.81 23.06.18 | 25.06.19
MNoida
9 |C/o 2BHK Delux (Mig) (S+19=1 Tower) and 2BHK (LIG) (S+15=1 865202 |M/s. Pushpdee
Tower) & (S+14=1 Tower) Multistoried Apartment Plot No.GH-03Ain | 140147 |infratech ,F;vt ftd 9133.62 23.06.18 | 2005.19
Sactar.Omicran.d (Packana ) Gr Maida - _
10 |C/o 2BHK Delux (LIG) (S+15=2 Tower) Multistoried Apartment Plot 709652 |M/s. Pushpdee
No.GH-03A in Sector-Omicron-1 (Package-IIl) Gr. Noida. 120147 |Infratech. E,vt_ ftd 7204.40 23.06.18 | 16.04.19
11{C/o Boundary Wall of Community Centre in Village-Dada, Gr. Noida 29.7 M/a Tiger Construction 22.10
17.10.18 16.04.19
12{Resurfacing of Noida Greater Noida Expressway, Gr. Noida 491.18 |M/s. Shri Girirgj 348.96
Construction Co 02.03.19 26.06.19
Total 26904.76 53257.68
o
Y




DETAILS OF WORKS (COMPLETED) YEAR 2018-19

MIS-PRJ-05

30.11.2019
(DURING 2018-19)
SILN Name of Work Tender Name of Time Table Payment (Rs. In Lacs) Date of compietion Date of Final Bill Remark
Cost. Contractor in Months inspection
Planned Actual Paid To be Paid Total CostlAsper bo. |Asper act. |by S.M. Amt  [Date
i Fl 3 4 5 3 7 8 ] 10 11 12 13 14 15
WORK CIRCLE-IV
Total 0.00 0.00 0 0 0
1|CIQ Intemal RCC drain from Sidhha Baba Mandir
to NH-91 (GT road) in Village Khera Dharampura
(Mazra Chapraula), Greater Noida 60.08 |M/s MBC Infratech pvi. Ltd. 08.06.18
C/o C.C. road and drain In Village Khera M/s Aditya Const.
Dharampura Mazra Chhapraula (Balance Co.
2|work Part-1), Greater Noida 70.21 10.10.18
P/L interfocking tiles and brick drain in M/s Manvi
Village C_hupyana (Remaining work), Construction
31 |Greater Noida. 30.06 17.09.18
C/o road & drain (Balance work) in Village| 120.90 |M/s V.K.
4 |Bhanota, Greater Naida. Construction
Balance Development work of Village| 80.86 [M/s Paras
5 |Jalpura, Greater Noida. Construction
Clo C.C. road and drain from oht to| 31.66 |M/s A-One
gaushala in village jalpura, greater noida. Associates
6
" internal Development of 10% abadi plots in| 304.10 |M/s Chaudhary
village Chapraula , Greater Noida. Associates
7
8 Pro.vic_iing.& laying ?nlerlocking tiles & Clo 143.21 Mis Ma;f Ambe saaE4a
drain in Village Surajpur, Greater Noida. Enterprises
Providing and laying interlocking tiles and| 106.48 |M/s Aditya
Clo drain in Ram Vihar Mohalla in Village Construction Co.
Chhapraula (Part-1l), Greater Noida.
L1 18.11.19
P/L interlocking tiles and Clo drain from| 94.49 |M/s Aditya
Birrakh road to Siddha Baba Mandir (Khera Construction Co.
Dharampura) in Village Chapraula (Part-),
10|Greater Noida. | 08.09.19

/) -,'zmar~'/'

)




Clo C.C. road,Interlocking tiles and drain

164.70

work along lkala Distributary eastern patri &
adjacent gali in village Khera Dharampura
(Mazra Chapraula), Greater Noida.

1

M/s GoodHill
Builders

Abm—
AN

03.12.19




MIS-PRJ-05
DETAILS OF WORKS (COMPLETED) YEAR 2019-20

Dated- 30.11.2019
(DURING 2019-20)
S1.No.|Name of Work Tender Name of Time Table Payment (Rs. In Lacs) Date of completion Date of Final Bill Remark
Cost. Contractor in Months Inspection
Planned Actual Paid To be Paid _ [Total Cost. Asper bo.  [Asper act. by S.M. Amt Date

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15

|WORK CIRCLEV

Project Works
1 |Clo protection wall and drainage both side central verge and M/s SKV Infratech Pvt. Ltd.

|strengthening of 130m wide road from Hindon bridge to sector-2| 2314.77 19.06.2019 | 30.05.2019

and Tech Zone-IV, Greater Noida.
2 |Providing and Fixing barbed wire fencing & road Marking on

60m wide Peipoheral road along sector-Ecotech-10, Greater 36.48 |M/s Om Sai Associates 16.03.2019 | 28.02.2019

Noida
3 gz::;opmem Work In Village Aicher (Balance Work) Greater 35.83 M/s Shanti Construction Co. 24.08.2019
4 [Providing & Fixing Pre-Cast Slab Cover over RCC drain from 144.00 M/s Good Hill Builders

Gaur city rotary to Shahberi rotary (L.H.S.) in Greater Noida ) 08.09.2019
5 |Crack Sealing & Patch Repair Work From Grazino Rotary to 7739 M/s Dynasty Promoters Pvt. Ltd.

Gaur City Rotary (Ch. 0.00 to 9.40Km) in Greater Noida ) 08.09.2019
6 |Clo Protection Wall and Drainage Both Side Central Verge and M/s Lisha Engineers Pvt. Ltd.

Strengthening of 130m Wide road From Sector-3 and KP-V| 24 14.27

Rotary to Lohiya Nallah In Greater Noida 08.09.19 06.10.19
7 |C/o RCC drain with slab cover at DSC road from village Tilapta 115.50  |M/s Om Sai Construction Co

to Dadri Railway Crossing, Greater Noida. 09.07.2019

2608.47
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MIS-PRJ-05
DETAILS OF WORKS (COMPLETED) YEAR 2019-20

Dated-30.11.2019
(DURING 2019-20)

SL.NdName of Work Tender Name of Time Table Payment (Rs. In Lacs) Date of completion Date of  |Final Bill Remark
Cost. Contractor in Months Inspection
|Planned JActual |Paid To be Paid |Total Cos§ Asperbo. |Asperact. [bySM. JAmt [Date
1 2 3 4 5 6 7 8 >, 10 11 12 13 14 15
WORK CIRCLE-V

Village Development

1 |NIL

0.00

42



DETAILS OF WORKS (COMPLETED) YEAR 2019-20

30.11.19
WORK CIRCALE-VI
Tender Name of Time Taken Payment (Rs. [n lacs) Date’of completion Date of Final Bill Remark
[S1. No fName of Work
Cost. Contractor in Months Inspection
Planned  |Actual  |Paid To be Paid Total Cost Asper bo (Asper act by 5.M Amt Date
1 2 3 3 5 s T % 9 10 il 12 13 13 15
/o Service road & drain of 60m wide peripheral road along Sector Ecotech- 1005¢  |M/s Aman Group 6 10 53.87 20.78 74.65 02.07.17 13.04.18 ® = = work Completed
VI (Part-B), Grester Noida.
2|C/a Balance 60.0mtr. Wide road of Sector Ecotech-XI near under pass 30.16 M/s Niranjan Singh Nagar 3 4 10.17 1622 26.4 15.05.18 13.06.18 - - - work Completed
(Maycha) of Estern Peripheral road , Greater Noida.
3|C/o Service road and drain of 60m wide periphersl road (RHS) slong Sector-XU-IIL,) M/s V.K. Construction 6 - - - ] 10.11.18 - - - - work Completed
+ 142.72
Greater Noida.
4|Resurfacing of 24m. Wide road in P-6 & P-7, Builders Area, Gr. Noids 11387 Jw- Woodhill Builders 3 3 832 30.67 113.87 19.04.19 - - - - ‘Work completed
5|Balance Development work (road, drain, Sewer & water line) in Sector Ecotech-I (Ext-I) 3571 M/s Keshav Enterprises 6 6 25.43 10.03 3546 14,05.19 10.05.1% - - - 'Work completed
Greater Noida ’
6|Clo 04 Sets of Kiosk & Boundary wall in Sector XU-1 & XU-1I Greater Noida- 3854 |Ms Niranjan Singh Nagar. 4 4 17.26 2128 38.54 06.05.19 o - = Work completed
7|Cle C.C. roed & drain (Balance work- Part-A) in .Village- Bisnuli, Greater Noids 135,79 |M/s Om Sai Construction co 1 7 - - 135.79 - - - - - -
8|Providing snd Isying water supply line in sector Tech Zone-11 149.54 M/a RR. Construction 6 6 13137 18.17 149.54 13.05.19 - - - - ‘Work completed
Mai ‘work of Gautam Budh Balak Inter college. , Greater Noida 41.47 M/s S.K. Infra Engineers Pvt. Ltd. 6 7 30.64 10.83 41.47 21.12.18 17.06.1% - - - Work completed
10| C/o Service road of 60m. Wide road in sector Builders Area, Greater Noida 1251 M/a Sholeen construction 3 4 838 413 12.51 25.02.19 - - C ‘Work completed
11Clo RCC Peripheral drain of 60mtr. wide road along sector Ecotech-VII (RHS), Greater 14023 M/S Om Sai Associates 9 9 97.71 42.52 140.23 02.07.19 . = = Work completed
Noida. = -
12 |P/L Interlocking tiles and drain Village Patwari (Balance work) Greater Noida. 85.09 M/s Chaudhary Associates 6 6 64.56 24.52 86.09 14.05.19 08.05.19 - - - Work completed
13|Maintenance work of Sector Pocket P-2 & P-3 in Builders Area Greater 2199 M/s Abhay Enterprises 12 15 19.52 8.85 2837 12.04.19 11.04.19 - - ‘Work completed
Noida.
ldMlinlenln:e work of Sector Pocket P-5 & P-6 & 45.0 mtr. wide road (A-2 & 331 M/s Abhay Enterprises 12 15 3538 10.5 45.88 12.04.19 11.04.19 - ‘Work completed
R-3 road) ia Builders Area Gr. Noida. :
15| Resurfacing of 9m. & 12m.wide Internal road (Block C & D) Sector XU-1, Gr Noida 157.23 M/n S.R. Construction 3 170.86 10.10.18 - - - Work completed
16 | Balance development work of Village Szkipur, Greater Noida. 14326 M/s Rakesh Tomar 10 10 132.19 9.55 141.74 10.10.19 04.10.19 -

Work completed
17|Remzining Development work of 6% plots in village Tusyans, Grester Noids 31593 M/s MBC Infratech Pvi. Ltd. iz 15 242.87 74.92 317.79 14.12.18 18.03.19 - Work completed
18 |Development work of 10% abadi plets in Village - Raipur Bangsr, Greater Noide. 799.29 MJs Good Hill Builders 12 - = - 07.05.19 - - - Work completed
19 | Development work of 10% sbadi plots in village Khodna Khurd, Greater Noida. 197.81 M/s Awantike Const. Co. - - - - - = - Work completed
20|Balance development work of 6% abadi plots in village Khodns Khurd (Part-i1), Gi. Noids. 106.29 M/s M. D. Project & Const. 5 - - - Work completed
21 |Balance development work im villege Khers Chauganpur, Gr. Noids 33.74 M/s Shri Sai Construction - - = - - Work completed
22 |P/L Interloking tiles in Village-Bhola Rawal Gr. Noida. 2847 M/s Shri Sai Construction - - - - Work completed

{ 1830.23

)



WORK CIRCLE - 8

DETAILS OF WORKS (COMPLETED) YEAR 2019-20

Dated: 30.11.2019

Sl.NojName of Work Tender Name of Time Taken Payment (Rs. In lacs) Date of completion |Date of Final Bill Remark
Cost. Contractor in Months Inspection
Tentetive
Planned |  Actual Paid  [Tobe Paid | ATOUMWIN Iy cnerbo.  |Asperact. |bysm. Amt |pate
varriation
(Civil)
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15
P/L Interlocking Tiles and Drain in Village M/s Avish
1 Kanarsa (Balance work), Greater Noida. 26.83 Enterprises 4 5 23.41 342 26.83 10.11.2019 | 30.11.2019
2 |PL Interlocking tiles & Clo drain in Village- M/s Virat
Astoli, Greater Noida 181.22 Conttiraciion 6 7 124.57 56.65 181.22 08.09.2019 | 07.10.2019
3 |Providing and laying Interlocking tiles & M/s Manvi
Construction of Drain in Village Baghpur, 116.62 Construction 6 7 113.84 21.89 135.73 13.09.2019 | 12.10.2019
Greater Noida

42




(DURING 2078-

a)

] <arceg ECug =2 C “coeta Asne” 58 Asce Zale
2 3 Z g 8 7 [} ) Z E
WORK CIRCLE-3
Resurfacing of main carriage way both side from kasna Asian Paint| 38564 |M/s S.R. Constructions 03 09 448.75 27.04 475.79 | 04.12.18

to Sirsa 130x80m rotary, Greater Noida.




WORK CIRCLE-10

DETAILS OF WORKS (COMPLETED) YEAR 2019-20

Page-5-5
MIS-PRJ-05

DATE:- 30.11.2019

Tender Name of Time Taken Payment (Rs. In lacs) Date of completion |Date of Final Bill [Remark
ISI.No Name of Work Cost Contractor in Months Inspection
Planned  [Actual |Paid [To be Paid |Total Cost. [Asper bo. |Asperact. |by SM. |Amt [Date
A - & o 3 4 Wi 5 6 _i_? 8 | 9 | 10 11 12 13 | 14 15
1 |C/O BOUNDRY WALL AND GROUP TOILET AT PRIMARY SCHOOL IN VILLAGE 34.79 M/S DEEPAK BUILDERS | ' |
_ |ROOPWAS,GR.NOIDA. - ! - i I o .
2 |C/O BOUNDARY WALL AND SHED IN SHAMSHAN GHAT OF VILLAGE 39.24 M/S DEEPAK BUILDERS {
_ LAKHNAWALI, GR. NOIDA i [ | - - |
3 |CONSTRUCTION OF BALANCE BOUNDARY WALL AROUND SECTOR DELTA- 'y ] 103.05 M/S RAKESH TOMAR ‘ |
_ GREATER NOIDA - R B i B ) -
4 |CONSTRUCTION OF SERVICE ROAD & DRAIN OF 60M WIDE ROAD ALONG 85.11 M/S VIRAT 1|
|SECTOR ETA-| (GATE NO.-1 SIDE) GREATER NOIDA CONSTRUCTION ] - . s
5 ‘BALANCE DEVELOPMENT WORK IN VILLAGE GULISTANPUR (PART-II) 72.48 M/s GOOD HILL BUILDERS |
| |GREATER NOIDA. o I - i | - -
6 |DEVELOPMENT WORK IN PLOTS AREA IN VILLAGE GULISTANPUR, GR. NOIDA 35.16 M/S A.R. CONSTRUCTION
co. | ‘ | L .
7 EINTERNAL DEVELOPMENT WORK OF 6% ABADI PLOTS IN VILLAGE JUNPAT, 40079 | M/S MONI CINSTRUCTION | ‘ |
|GREATER NOIDA - co. B | | -
8 |DEVELOPMENT WORK OF 10% ABADI PLOTS IN VILLAGE GHORI BACHERA 791.98 M/s S.K. Builders ’ |
 |GREATER NOIDA. I | Bl Bl .
9 |[CONSTRUCTION OF BOUNDARY WALL OF KABRISTAN IN VILLAGE GHORI 20.31 M/S AMITY ASSOCIATES i
__|BACHERA, GREATER NOIDA S e S | | P S| N . -
10 |C/O BALANCE C.C. ROAD, DRAIN, SEWER AND WATER SUPPLY OF MAIN 134.51 M/s GOOD HILL BUILDERS
_ |ROAD VILLAGE JUNPAT, GREATER NOIDA | - o [ 1
11 |CONSTRUCTION OF C.C. ROAD & DRAIN IN VILLAGE BIRONDI GREATER 174.09 |M/S AWANTIKA [ <I
NOIDA.(INTERNAL STREET) _ |CONSTRUCTION CO. o B [ e
12 |DEVELOPMENT WORK OF 10% ABADI PLOTS IN ! VILLAGE HAZRATPUR, 123.32 |M/S VIRAT [ T
| |GREATER NOIDA. - - - CONSTRUCTION 1 na - | B -
TOTAL 2014.83 ' 1




DETAILS OF WORKS (COMPLETED) YEAR 2019-20

(DURING 2019-20)

Date- 30.11.2019

Sl.No.|Name of Work Name of Tender Time Taken Payment (Rs. In lacs) Date of completion Date of Final Bill Remark
Contractor Cost. In Lacs | in Months Inspection
Planned Actual Paid To be Paid Total Cost. |Asper bo. Asper act. |by S.M. Amt Date
1 2 4 3 5 p 7 8 9 10 11 12 13 14 15
1 |C/O BOYES HOSTEL 8.1M (400 STUDENTS) M/SVINAYAK BUILDER 2234.53
2 C/OM.R.S.H. 78 UNITS M/S TECHNO CONST. 997.27




MIS-Project-04

WORK CIRCLE-II
S.No Name of Work Budget Date of Est. Cost Meeting of Approval Tender Date of Start Date of Present Remarks
Provision for| preparation (Lacs) Est. Completion Status
2018-19 Estimate Committee
ACEO CEO Receipt Approval
1 2 3 4 5 6 7 8 9 10 11 12 13 14
1 Resurfacing of S K rocad Suragjpur Date of start to be given
Entry Pointto L G Rotary. Greater| 1133.31 14.05.19 1133.31 01.07.19 | 04.07.19 | 06.07 19 |23.09.2019|08.11.2019 o o -
Nowa
2 |Clo 60m wide link road and Under Tender approval
strengthening of 18m wide road in
Sl Deasier bk 6492 | 021118 | 6492 | 16.04.19 | 30.04.19 . _ . . . .




WORK PROPOSED FOR YEAR 2019-20

RURAL WORKS
WORK CIRCLE-3 UPTO: 30.11.2019
SN NAME OF WORK Budget |Date of pre|] Est. cost | Meeting Approval Tender Date of Date of Present Remarks
Provision | paration (Lacs) of Est. ACEO CEO Receipt Approval start |completion| status
for 2018-19 | estimate committee DCEO
1 2 3 4 5 6 7 8 9 10 11 12 13 14
1 Nil
Total 0.00 0.00 0.00 0.00 0




WORK PROPOSED FOR YEAR 2019-20

FRUREDS KEFUK |, WU-V XIS

PROJECT DEVELOPMENT WORKS

MIS-PRJ-04

SN. Budget Date of pre |Est. cost TMeeting Approval I Tender Dateof [Dateof  [Present Remarks
Provision |paration  |(Lacs) of Est. ACEO CEO  |Receipt |Approval |start completion |status
for 2019-20 Jestimate committee
NAME OF WORK
1 2 3 4 5 & 4 8 E] 10 11 12 13
1 [C/o Box culvert both side nallha near Container Depo on DSC road, Gr. Letter Isue for N.O.C. Irrigation Dept.
Noida. 49.44 49 44
3 |C/o by pass link road GT road to DSC road and both side service road Under Estimate Sanction
(Ch.0.00m to 950m), Gr. Noida. 1432.15 220817 1432.15
4 |Resurfacing of 60 m wide road from Police Line to NH-24 Link road (Ch-5.00 a i3 Under Re-tender
t0 7.30 km) in Greater Noida 166. 1664
5 |Strengthening 60m wide road From Yamaha T-Point to Grazino rotary in 269,94 — Under tender Sanction
Greater Noida . )
6 |C/o 60m wide road Peripheral road (Balance work) in Sector-Ecotech-10, 7 Under Estimate Sanction
Greater Noida 725.99 2599
8 |Repairing of road & Drain in Affordable House in Swam Nagri Greater Noida —— (950 Under tender Sanction
9 |Resurfacing of Internal road in Sector-Pi-I & Pi-II, Greater Noida Under Estimate Sanction
203.31 20331
10 |P/F RCC post barbed wire fencing around Commercial Belt in Sector-Pi-I, —" —_— Under Estimate Sanction
Greater Noida 25 .
Il |Renovation of Staff Quarter in Afforadable Plats in Pi-l & 11, Greater Noida iy 57 Under Estimate Sanction
12 |C/o Green Room in Ramlila Ground in Sector-Pi-I. Greater Noida 2718 251 Under Estimate Sanction
13 |Resurfacing of 60m wide road between Sector-Sigma-1/2 and Sector-36/37, q Under Estimate Sanction
Girsditer Maida 306.68 306.68
14 |Repairing of Footpath & Construction of RCC wall from Hindon Bridge on e N Under Estimate Sanction
130m wide road Greater Noida 33 st
15 |Strengthemng & Widining of Service road along 60m wide road from Police g Under tender Sanction
line to NH-24 link road (Ch-9.40 to 12.80km), Greater Noida in Greater Noida ‘ Yoz
16 [Resurfacing of 24m wide road in front of Greenwood Society in Sector-Pi-I e - Under Estimate Sanction
Greater Noida : i
17 [Resurfasing of Balance Service road from Sector-Ecotech-12 rotary to Bhanota §06.71 65 Under Estimate Sanction
Cut of 130.m wide road Greater Noida o e
18 |Providing and Fixing road Sig & road Fumishing at 130m wide road 2398 —_— Under Estimate Sanction
Greater Noida 87 439,
19 (Internal Devlopment work in Sector-Ecotech- 10 Greater Noida 194899 i Under Estimate Sanction
20 |Clo Service road (L.H.S.) on 60m wide Peripheral road in Sector-Ecotech-10, 214 e Under Estimate Sanction
Greater Noida 14.83 214.
21 |C/o Balance Service road and Approach road (Both Side) and Patch Repair of] 335165 N 235.95 Under Estimate Sanction
Service road From Kairpur rotary to Tosha-Cut at 130m wide road Greater e
7608.44 7608.44

W.C. INCHARGE

28

G.M.(PROJECT)

)

Dated 30.11.2019




PRORESS REPORT, WC-V xis

WORK PROPOSED FOR YEAR 2019-20

RURAL DEVELOPMENT WORKS
Dated. 30.11.2019
S.N. [NAME OF WORK Budget Date of  JEst cost Meeting Approval Tender Date of |Date of Present Remarks
Provision |preparation|(Lacs) of Est ACEO CEO Receipt |Approval |start completion |status
for 2019-20 Jof Estt commitiea
1 3 4 5 [ 7 B 9 10 11 12 13
WORK CIRCLE-V
! INIL
0.00 0.00
W.C. INCHARGE G.M.(PROJECT)




MIS-PRJ-04
WORK PROPOSED FOR YEAR 2019-20

31.10.2019
WORK CIRCLE-VI
S.N. NAME OF WORK Budget l’Date of pre |Est. cost |Meeting Approval _ Tender |Date of |Date of [Present Remarks
Provision |paration. [(Lacs) of Est. ACEO CEO |Receipt JApproval [start completiorystatus
for 19-20 |estimate committee 2
1 2 3 4 5 6 7 8 9 10 11 12 13 14
;  [strenethening/Resurfacing of 60.0mtr Road Delta-Il to :::ﬁ dbaffe
130.0mtr Road (L.H.S) in Sector-Zeta-| Greater Noida. 118.43 | 2006.19 | 118.43 | 25.09.19 | 01.10.19 18.10.19 | 30.10.19 28.11.19
Price bid
2 Strengthening/Resurfacing of 60.0mtr Road Delta-Ill to Commete
130.0mtr Road (R.H.S) in Sector-Zeta-1 Greater Noida. e note
140.35 20.6.19 140.35 | 24.09.19 | 26.09.19 18.10.19 ] 30.10.19 Aproval
Price bid
3 - - - open date
Patch repair and resurfacing of 24mtr. Wide road 102.48 |27.05.19 102.48 | 16.07.19 |19.07.19 28.11.19
in Sector-16 (Residential) Gr. Noida.
Priqulificat
S _ in bid
4 0% - open date
Resurfacing internal road in Sector-1 Gr. Noida. 198.24 |17.09.18 198.24 | 28.06.19 |04.07.19 11.12.19
5 Resurfacing of 60m. Wide peripheral road along
File Send
to
technical
Sector Ecotech - VII (OHT-Imliyaka), Greater Noida 113.43 |11.09.19 102.47 | 30.10.19 |- Cell
C/o RCC Peripheral drain of 60m. Wide peripheral File Send
6 road along Sector Ecotech- VII (LHS), Gr Noida to
technical
133.34 [12.09.19 116.29 | 06.11.19 Cell
806.27 ~778.26
W.C. INCHARGE G.M.(PROJECT)



WORK PROPOSED FOR YEAR 2019-20
RURAL DEVELOPMENT WORKS

MIS-PRJ-04

WORK CIRCALE-V1 30.11.19
SN. |NAME OF WORK Budget  |Date of Est. cost |Meeti Approval Tender Date of [Dateof  |Present Remarks
Provision preparation  |(Lacs) of Est. ACEO | CEO |Receipt |Approval |start completion |status
for 2018-19 |of Estt. commitiee
3 4 5 6 7 8 9 10 11 12 13 14
WORK CIRCLE-VI
TOTAL 0.00




m

or g

1)

2 z g 5 7 8 ‘z c
o/, i

’ Balance . mte_rnal development 6/10% abacdi plots in 211.00 241.00

village Rithori, Greater Noida
2 |Strengthening of both side main carriage way of 60m 277.89 277.89 287220 T o

wide road from 105m wide road to Gail Society rotary to

Between Sector-Pi-Il & Sector-27, Greater Noida

488.89 488.89
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WORK CIRCLE-IX




Page-3-5

MIS-PRJ-04
WORK PROPOSED FOR YEAR 2019-20
PROJECT WORK
WORK CIRCLE-X UPTO: 30.11.2019
S.N. NAME OF WORK Budget Date of pre | Est. cost | Meeting Approval Tender Date of Date of | Present Remarks
Provision paration . (Lacs) of Est. ACEQ CEO Receipt Approval start {completion| status
for 2019-20 ] estimate committee | DCEO
1 2 3 4 5 6 i 8 9 10 11 12 13 14
1 |Resurfacing of 60m & 45m service road in ! g ffaer amfaa @t w2
Sector Ecotech-I (Extn.) Gr. Noida 124.82 B | 30.07.18 B L _
2 |Providing and dixing barbed wire fencing f ; fAfdar a3 @ T 2|
in commercial belt of sector Delta-2 Gr. } \ |
Noida 5.56 L 05.02.19
3 |Strengthening of 60m wide road main o fAfaer smifm & i 2 -
carrige way & service road from S.K. road
(Honda siel) to Delphi rotary Greater Noida |
o 44064 260619 | | .
4 |Strengthening of 60m wide road (Main| * Hoitas Wefa Sw wrae yemefe od
carriage way and Service road) from facha wigf ¥q affa @ 2
Nawada rotary to Sai Mandir rotary (Delta-| |
| III) Greater Noida | 56606 | i 1 i |
5 |Strengthening of 60.0mtr. wide road | i Aeifas Wafd S gaEe yemEee o
between sector Delta-1, Delta-2 and Delta-3 | [ facha wgpfa 2q afta & =@ 2
Greater Noida 514.02 | [ | E B
6 |Strengthening of 60.0mtr wide road from | 1T ' EIae WG S UAEe JerEtE g
wipro rotary (105 m road) to sector zeta-I & . | facia Wil 2q afa @ T 2
Delta-3 (T Junction) Greater Noida 644.68 | !
2295.78 | | |

W.C. INCHARGE

G.M.(PROJECT)




WORK PROPOSED FOR YEAR 2019-20
RURAL DEVELOPMENT WORKS

Page-4-5
S.N. NAME OF WORK Budget Date of Est. cost | Meeting Approval Tender Date of Date of Present Remarks
Provision | preparation | (Lacs) of Est. ACEO CEO Receipt Approval start | completion| status
for 2019-20 of Estt. committee | OSD(YY)
10 I < S 3 | 4 8 6 r ] &8 s 10 11 12 13 ] 14
1 |Balance development work village Devla| 41.01 : | #a1.01 a1l @ Naarefbows s 9@ 13112019 @1
Gr. Noida ' ‘ ! @retl 5| BE A wfoemet 9 29 @ aro [l
\ - ‘ ‘ i five &% g el & &g vAEe Uia @
; ' T 2
41.01 |




WORK PROPOSED FOR YEAR 2019-20

WORK CIRCLE-UNIVERSITY

Date- 30.11.2019
S.N. |[NAME OF WORK Budget Date of pre |Est. cost |Meeting Approval Tender Date of |Date of Present Remarks
Provision paration .  |(Lacs) of Est. ACEO | CEO |Receipt |Approval |start completion |[status
for 2019-20 |estimate committee
1 2 3 4 5 6 7 8 9 10 11 12 13 14
1 |Nil

@




DETAILS OF WORKS (UNDER PROGRESS) FOR YEAR 2019-20

MIS - PRJ-03 (P)

PROJECT WORKS UPTO 30.11.2019
WORK CIRCLE-7 (AMOUNTS N Rs. LACS)
SLNo Name of Work Name of Estimated  |Tender Date of Date of Expenditure| Expenditure 2019-2020 9 ci ive % prog upto Cumulative % progress upto Last Bil Raised Payment Released  |Remark
Contractor Cost.in Amount in  |Start Completion Upto in Rs. Lacs. Payment 31.10.2019 30.11.201%
(Rs. Lacs) |(Rs. Lacs) 31.03.1% (&+10) Financial Physical Financial Physical
Targ. Achi. Targ. |Achi. Targ. | Achi. Targ. Achi. Targ.  |Achi Date Amt. Date Amit.
1 2 1 4 5 [ 7 [] 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24

i PAINTING OF STREET LIGHT POLE IN SECTOR ALPHA-|WS DIVYA BUILDERS & 14.45 11.65 | 02.08.2019 | 01.11.2019 0.00 11.65 0.00 0.00 9% 51% s9%| 100% 99% 51% o%| 100% 0 0 (] 000  |Work in progress

1/2, BETA-1/2, GAMMA-1/2 AND S.K. ROAD FROM L.G.|DEVELOPERS

ROTARY TO PARI CHOWK
2 PROVIDING STREET LIGHT ON GOMTR. PERIPHERAL|M/S SAI ELECTRICALS 40.05 33.20 | 02.09.2019 | 01.09.2020 0.00 33.20 0.00 0.00 16% 0% 16% % 24% % 24% 40% ° ° (] 0.00  |Work in progress

ROAD N ECOTECH-11 {BALANCE WORK)
3 PAINTING OF STREET LIGHT POLE N SECTOR DELTA—JIISSN ELECTRICALS 14.18 11.24 | 02.09.2019 | 01.12.2019 0.00 11.24 0.00 0.0¢ 6% 1% 6% %0%| 100% T1%| 100%| 1o0% 0 ] ] 0.00 |Work in progress

1,2,3, KP-1,2,3, ZETA-1 AND 105MTR. WIDE ROAD
4 |SUPPLY & FDUNG OF LED STEET LIGHT FITTING OF |M/S DIVYA BUILDERS & 56.39 4169 | 18.09.2019 | 17.03.2020 0.00 41,69 0.00 0.00 23% 0% 23% % 43% 0% 48% 10% [] 0 0 0.00  |Work in progress

MISSING AND EXISTING POLE ON 130MTR. WIDE ROAD|DEVELOPERS

FROM GOUR CITY ROTARY TO ECOTECH-12 AND TECH|

ZONEIV ROTARY
5 |C/O 11KV OVER HEAD LINE I SECTOR TECH ZONE-7 W/S BALAN CONST, 7.3 70.51 | 28.09.2019 | 27.09.2020 0.00 70.51 0.00 0.00 8% % %) 0% 16% % 16% 0% ] 0 ] ] Work in progress
& |CONSTRUCTION OF 11kv LINE FROM EXISTING LINE|M/S VANDANA ENTER. 6.13 558 03.10.2019 | 02.12.2019 0.0 5.58 0.00 0.00 A% % aT% 0% 9% 0% 9% 30% ] 0 ] [ Work in progress

INFRONT OF BMT INSTITUTE TO PLOT NO. 7, 17/2 IN KP-#1
7 ELECTRIFICATION OF 6% ABADI PLOTS VILLAGE MHLAK|M/S SHIV GANGA PROJ. 50.02 4322 | 09.10.2019 | 02.06.2020 0.00 43122 0.00 0.00 10%) 0% 10% 70% 22% T0% 27% 70% 0 0 0 0 Work in progress

LACHHI [TECH ZONE-T)
8 |CONSTRUCTION OF 33KV DOUBLE CIRCUNT LINE|WS P.S. ENGINEERS 93.66 61.88 | 06.11.2019 | 05.03.2020 0.00 61.88 0.00 9.00 0% 0% % 0% 20% 73% 20%|  T5% 0 [ (] ] Work in progress

INFRONT OF GMIDA OFFICE BUILDING FROM GHNIDA

METRO STATION TO JAITPUR ROTARY

[ 352.24 278.97 278.97 0.00 0.00




TAILS OF WOR| NDi R R 2019-20

PROJECT WORKS UPTO 30.11.2019
&CIRCLE-EMM Amount Rs. In lacs
S.N Name of Work Name of Contrator Estimated Tender Date of Date of Expenditure | Expenditure 2019-20 | Prog C lative % prog upto Cumulative % progress upto Last Bill Raised | Payment Released Remark
Costin Amount in Start | Completion up to in Rs. Lacs Payment 31.10.2019 30.11.2018
(Rs. Lacs) | (Rs. Lacs) 31.03.2018 (8+10) Financial Physical Financial | Physical |
Targ. Achi. Targ. Achi. Targ. Achi. Targ. Achi. Targ. |Achi. Date Amt. Date Amt.
1 2 3 4 5 6 7 a 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24
1
0.00 0.00 0.00 0.00 0.00 0.00




DETAILS OF WORKS (UNDER PROGRESS) FOR YEAR 2019-20

PROJECT WORKS UP TO 30.11.2019
WORK CIRCLE-£/M-2 (AMOUNTS W Rs. LACS)
[Er3 Name of Work Name of Estimated [Tender Date of |Date of dity nditure 2018-2019 P ssive [ ive % ress upto Cumulative % progress upto Last Bill Raised  [Payment Released |Remark
progress upt
Contractor Cost.in I.unun'n Start [Completion Upto Payment 31.10.2019 30.11.201%9
(Rs. Lacs} (Rs. Lacs) 31.03.19 (8+10) Financial Physical Financial PhEinl
Targ. AChi. Targ. IAchi. Targ. Achi. Targ. i Targ. [Achi. Date Amt. Date Amt.
1 2 3 4 5 6 ¥ [] ] 10 11 12 13 14 15 18 17 18 19 20 2 22 23 24
1 |SAT/IC OF INTERNAL ELECTRICAL WORK IN GNIDA OFFICE [WS MANISHA PROJ 760.41 67829 24.09.15 | 23.09.16 533.81 144 48 31.50 585.31 100% B4% 100% 0% 100% B4% 100% 90% 20419 3150 0 0 Work in progress
BUILDING AT SECTOR KP-IV (PART-Il FOR BUILDING G+20)
2 JAIRCONDITIONING WORKS (LOW SIDE) FOR 168 STOREY|WS HILLTOP REF 827.10 99135 30.01.16 | 28.01.17 628.01 363.34 0.00 628.01 100% 63% 100% B85% 100% 63% 100% B85% 09.10.17| 69.62 131017 | 67.10 |Work in progress
TOWER GNIDA OFFICE BUILDING OF SECTOR KP-IV
(PACKAGE-3)
3 |AIRCONDITIONING WORKS (LOW SIDE) FOR 20 STOREY|WS KRISHNA REF 1203.61 128726 | 30.01.16 | 29.01.17 1078.58 20868 0.00 1078.58 100% 83% 100% 80% 100% 83% 100% 90% 0680918) 9277 | 17.09.18 | 8907 [Workin progress
TOWER GNIDA OFFICE BUILDING OF SECTOR KP-IV
4 |SATIC OF LIFT FOR PHASE-i (BUILDING B+S+G+16 IM/S CLASSIC ELECT 363.14 38921 03.05.16 | 02.05.17 284.12 105.09 0.00 284.12 100% 2% 100% B6% 100% T2% 100% 88% 27.06.17| 284.12 | 28.06.17 | 254.97 |Work in proaress
FLOOR) FOR GMNIDA OFFICE BUILDING AT SECTOR KP-IV
5 [SATIC OF TELEPHONE, DATA, CCTV AND ACCESS|M'S P K. BUWLDERS 64380 637.23 19.05.16 | 18.05.17 53724 99.99 0.00 53724 100% B4% 100% 88% 100% B84% 100% 88% 240518| 6336 | 08.06.18 | 69.89 |Admin Block work is complete
CONTROL SYSTEM (R-6) IN GNIDA OFFICE BUILDING AT & T-1 and T-2 Work in
SECTOR KP4V progress
6 |SATIC OF EXTERNAL LIGHTING OF GNIDA OFFICE WS ANUBHAWI CONST. 102.01 9520 03.01.17 | 02.05.i7 6321 3299 0.00 6321 100% 65% 100% 85% 100% 65% 100% 85% 070817 6321 180617 | 5891 |Work in progress
BUILDING AT SECTOR KP4V
4029.87 4079.54 3124.97 954.57 31.50 3156.47

4%




° DETAILS OF WORKS (UNDER PROGRESS) FOR YEAR 2019-20

PROJECT WORKS UPTO 30.11.2019
WORK CIRCLE-(E&M-3) {AVOUNTS I\ Rs. LACS)
SiNe Name of Work Name of Estimated |Tender Date of Date of Expenditure |Expenditure 2017-2018 |Progressive Cumulative % progress upto Cumulative % progress upto Last Bill Raised | Payment Released |Remark
Contractor Cost.in Amount in Start Completion Upto in Rs. Lacs Payment 31.10.19 30.11.19
{Rs. Lacs) |(Rs. Lacs) 31.03.2018 {8+10) Financial Physical Financial Physical
Targ. Achi. Targ. Achi. Targ. Achi, Targ. Achi. Targ. Achi. Date Amt. Date Amt.
1 2 3 4 5 6 7 8 g 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24
1 |SIITIC of Elevatros & Dumb waiters for Hospital Building [M/S Kanti Prasad 782.20 846.86 16.09.10 15.08.11 721.10 221.48 57.18 778.29 100% 91% 100% 95% 100% 91% 100% 95% - * - - wark in progress
of Manyavar Kanshiram Multispeciality Hospital, Greater
Noida
2 |SIITIC of Integrated Building management system for MIS Tirupati Const. 449.34 447.09 14.06.11 13.06.12 241.21 147.09 147.86 389.07 95% 87% 100% 93% 95% B87% 100% 93% - - - - work in progress
|Manyavar Kanshiram Multispeciality Hospital, Great
Noida.
3 |Supply. intallation, Testing & Commissioning of Main M/S LLN.S.E. Solutions Ltd. 295.86 294.38 24.04.13 23.10.13 0.00 294.38 210.44 210.44 80% % 100% 5% B80% T1% 100% 75% - - - - work in progress
Switching control system in Manyavar Kanshiram
Multispeciality Hospital, Greater Noida.
4 |Estimate for Seasonal operation and annual maintenance |M/s Jal Nigam 15.89 15.09 . - - - - - - - - . - - - - - - - - work in progress
for W.E.F. 01.06.2019 TO 31.05.2020
5 |Additional electrification work for Fload light at Cricket stadium,|M/s Lisha Engineers Pvi. 69.85 B83.45 08.07.2019 07.01.2020 - - - - 66% - 66% 50% 66% 0% 66% 50% - - - - work in progress
Indoor, Tennis & Atheletics Building a1 Saheed Vijay Singh|Ltd.
Pathik Sport Complex. Greater Noida.
I | | | | [ 96231 | 66295 | 41548 | 1377.80 | |




MIS - PRJ-03 (R)
DETAILS OF WORKS (UNDER PROGRESS) FOR YEAR 2019-20

RURAL DEVELOPMENT WORKS

UPTO 30.11.2019

(AMOUNTS IN Rs. LACS)

Expenditure 2019- Cumulative % progress upto Cumulative % progress upto
Name of Work Name of Estimated |Tender Date of Date of EXPENDI 20 31.10.2019 30.11.2019 Bill Raised Payment Released|Remark
Contractor Cost.in Amount in |Start Completion UPTO in Rs. Lacs.
F(Rs. Lacs) |(Rs. Lacs) 31.03.2019 Financial Physical Financial Physical
Targ. Achi. [Targ. |Achi. Targ. JAchi. Targ. |Achi. Targ. |Achi Date Amt Date Amt.
2 3 ] 5 6 7 [] 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23
WORK CIRCLE-VIi
0.00 0.00 0 0.00 0.00




C M-
Name of Work Name of Contrator Estimated Tender Date of Date of Expenditure Expenditure 2019-20 Progressive Cumulative % progress upto Cumulative % progress upto Last Bill Raised | Payment Released Remark
Costin Amount in Start Completion up to in Rs. Lacs Payment 31.10.2019 30.11.2018
(Rs. Lacs) | (Rs.Lacs) 31.03.2019 (8+10) -
Financial Physical Financial Physical
Targ. Achi. Targ. Achi. Targ. Achi. Targ. Achi. Targ. Achi. Date Amt. Date Amt.

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24
1 Providing Street light in MJs Aarav Enterprises 423 337 11.09.19 10.12.19 0.00 337 0.00 0.00 1% 0% 51% 65% 84% 0% B4% 90%

village Haldoni, Greater

Noida.

4.23 3.37 0.00 3.37 0.00 0.00

D

T TR R T




MIS - PRJ-03 (R )

DETAILS OF WORKS (UNDER PROGRESS) FOR YEAR 2019-20

RURAL DEVELOPMENT WORKS
UPTO 30.11.2019

(AMOUNTS N Rs. LACS}
l R] Cumulative % progress upto 31.10.201% | Cumulative % progress upto 30.11.2019%
Si.No. Name of Work Name of Estimated |Tender Date of Data of Expenditure 2013-20 Bill Raised Payment Released |Remark
Contractor Cost.in IAmount in |Start ICompletion uPTO inRs. Lacs.
|Rs. Lacs) |(Rs. Lacs) 31.03.18 Financial Physical F i Physical
Targ. Achi. Targ. Achi. Targ. Achi. Targ. Achi. Targ. Achi. Date Amt. Date Amt.
1 2 3 4 5 [ 7 3 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23
WORK CIRCLE-E/M-2
|
0.00 0.00 0.00 0.00 0.00




DETAILS OF WORKS (COMPLETED) YEAR 2019-20

DATED : 30.11.2019
(DURING 2019-20)

Sl.No.|Name of Work Tender Name of ime Table Payment (F-is. In Lacs) |Date of completion Date of Final Bill Remark
Cost. Contractor n Months Inspection
Planned [Actual [Paid __ |To be Paid|Total Cost. |Asper bo. |Asper act. |by S.M. Amt Date
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15
WORK CIRCLE-7
1 |EXTERNAL ELECTRIFICATION & SUBSTATION WORK OF] 183.96 |M/S SARSWATI ELECT. & 6 6 57.56 126.4 183.96 12.04.19 12.04.19 12.04.19
GROUP HOUSING GH-01 A/1, SECTOR ETA-l (384 NOS. CONTRACTOR
FOUR STORYEED)
2 |CIO 11KV OVER HEAD LINE & PROVIDING STREET LIGHT IN 67.62 |M/S BALAJI CONST. 6 6 48.51 19.11 67.62 02.07.19 | 02.07.19 02.07.19
6% ABADI PLOTS VILLAGE GHORI BACHHERA (PHASE-II)
3 |PROVIDING LED STREET LIGHT ON 105MTR. WIDE| 80.35 |M/S SHIV GANGA PROJECT 9 9 37.03 43.32 80.35 08.10.19 | 08.10.19 | 08.10.19
ROAD (BUS WAY) UNDER METRO LINE FROM OLD
DM ROTARY (ALPHA-I) TO KP-4 AUTHOURITY OFFICE
(METRO STATION)
4 |ELECTRIFICATION & PROVIDING STREET LIGHT OF 6% 4715 |M/S P.S. ENGINEERS 6 6 48.13 0.98 47.15 27.12.19 | 27.12.19 27.12.19
ABADI PLOTS IN VILLAGE SAKIPUR
TOTAL| 191.23 | 189.81 379.08




DETAILS OF WORKS (COMPLETED) YEAR 2018-19

30.11.2019
(DURING 2019-20)
|S.No. |Name of Work Name of Tender Time Taken Payment (Rs. In lacs) Date of completion Date of Final Bill Remark
Contractor Cost in Months Inspection
Planned Actual Paid |To be Paid |Total Cost. |Asper bo. |Asper act. Jby S.M. Amt Date
1 2 3 4 5 6 7 8 ) 10 11 12 13 14 15
1 Providing LED Street light in village Chhapraula, Greater Noida M/s Balaji Construction 3276 12.01.19 110419 Completed
2 |Providing LED Street light in village chhoti Milak (Mazra Roza M/s Ambar Electrical 10.06 0401.19 03.04.19 Completed
Yaqubpur), Greater Noida. works
3 |Shifting of Street light poles & 33/11 KV poles on 130mtr. Wide M/s Vandna Enterprises 20.15 06.03.19 05052019 Completed
road rotary Near Village Ithera & Saini, Greater Noida.
4  |Providing LED Street light in village Haibatpur, Greater Noida M/s Royal Medal Power 27.63 05.03.19 04,06 19 Completed
System
5  |Electrification of 6% abadi plots in village saini, Greater Noida M/s Himalya Generators 141.97 26.11.18 25.08.2019 Completed
6 |Electrification of 6% abadi plots in village Roza Yaqubpur (Balance [M/s Royal Medal Power 11943 08.03.19 07.0919 Completed
work), Greater Noida. System
T Providing LED Street light in village Haldoni (Part), Greater Noida.  |M/s Royal Medal Power 43.55 26.06.19 250919 Completed
System
395.55 0.00 0.00 0.00




MIS-PRI-05

30.11.2019
DETAILS OF WORKS (COMPLETED) YEAR 2019-20
(DURING 2019-20)
Sl Name of Work Tender | Name of contractor| Time Taken in Payment (Rs. In lacs) Date of completion Date of Final Date | Remark
No. Cost Months Inspection | Bill
Planned | Actual | Paid | Tobe | Total |Asperbo.| As per by SM | Amount
Paid Cost act.
1 2 4 3 5 6 7 8 9 10 11 12 13 14 15
WORK CIRCLE-E/M-2
1 |S/VT/C OF INTERNAL ELECTRICAL WORK IN| 53565 |MW/S SANJAY 12 43 47444 | 21.90 | 496.46 [10.09.2019(30.03.2019| 30.03.2019 0 0
GNIDA OFFICE BUILDING AT SECTOR KP-IV ELECT.
(PART-Il FOR BUILDING G+16)
2 |SA/TIC OF INTERNAL ELECTRICAL WORK IN| 638.81 |M/S MANISHA 12 43 720.18 | 21.90 | 740.91 | 23.06.16 0 0 0 0
GNIDA OFFICE BUILDING AT SECTOR KP-IV PROJ.
(PART-I FOR BUILDING B+S+G+4)
3 |PROVIDING STREET LIGHT IN VILLAGE| 59.32 |M/S AKAY ELECT. 6 6 3137 | 27.95 | 59.32 | 07.03.18 0 0 0 0
CHIRSEE, PANCHAYATAN KA KHERA &
KHERLI
4 |PROVIDING STREET LIGHT IN VILLAGE| 68.47 [M/S CHAUDHARY 6 6 36.56 31.91 68.47 | 03.03.19 0 0 0 0
SALEMPUR ENT.
5 |PROVIDING STREET LIGHT IN VILLAGE| 73.32 |M/S AKAY ELECT. 6 6 5475 | 18.57 | 73.32 | 12.03.19 0 0 0 0
DADUPUR
6 |C/O 11KV OVER HEAD LINE & PROVIDING| 86.36 |M/S CLASSIC 12 12 711 15.25 | 86.36 | 04.06.16 | 04.06.19 | 04.06.19 0 0
STREET LIGHT IN 6% ABADI PLOTS ELECT.
VILLAGE CHAUHARPUR KHADAR (BALANCE
WORK)
7 |[PROVIDING STREET LIGHT IN VILLAGE| 364 M/S SARSWATI 5 5 23.68 12.72 36.40 | 03.06.19 | 03.06.19 | 03.06.19 0 0
ASTOLI ELECT.
8 |EXTERNAL ELECTRIFICATION FOR| 176 67 |W/S AMBAR ELECT. 6 6 6316 | 113.51 | 176.67 | 14.09.19 | 14.09.19 | 14.09.19 0 0
AFFORDABLE HOUSES (35.765QM) [N WORK
SECTOR XU-lll
9 |SIT/C OF FIRE DETECTION & PA SYSTEM| 419.61 M/S IMPEX SAFTY 12 12 286.81 | 132.80 | 41961 [ 16.03.17 | 16.03.17 | 31.10.2019 0 0
(R-6) IN GNIDA OFFICE BUILDING AT
SECTOR KP-IV
10 |S//TIC OF INDOOR LIGHT FIXTURE WORK 113.19 |W/S SHYAM 12 12 24.53 8866 | 113.19 | 15.03.19 | 311019 | 31.10.19 0 0
(BUILDING G+20) & (BUILDING G+16) GNIDA CONST.
OFFICE BUILDING AT SECTOR KP-IV
11 |SIITIC OF FIRE HYDRANT SYSTEM,| 44896 |M/S JK. DIFENCE 12 12 40399 | 4497 | 44896 | 16.03.17 | 16.03.17 | 30.11.18 0 0
SPRINKLER SYSTEM, FIRE PUMPS &
ACCESSORIES AND HAND APPLIANCES
WORK OF OFFICE BUILDING FOR GNIDA AT
SECTOR KP-IV
12 [SW/T/C OF LIFT FOR PHASE-HII (BUILDING 592.69 |M/S ANUPAM 12 12 41488 | 177.81 | 59269 | 08.08.17 | 21.11.19 | 211119 0 0
B+S+G+20 FLOOR) FOR GNIDA OFFICE CONST.
BUILDING AT SECTOR KP-IV
2605.46| 707.95 [3312.36 |




DETAILS OF WORKS (COMPLETED) YEAR 2019-20

WORK CIRCLE- (E&M-3)

30.11.2019
Sl.No Name of Work Tender Name of Time Taken Payment (Rs. In lacs) Date of completion Date of Final Bill Remark
Cost. Contractor in Months Inspection
Planned Actual Paid To be Paid | Total Cost.| As per bo. [ As per act. by S.M. Amt Date
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15

Nil

TOTAL 0.00




WORK CIRCLE -Vl

WORK PROPOSED FOR YEAR 2019-20

MIS-PRJ-04

S.N. INAME OF WORK Budget Date of pre |Est. cost |Meeting Approval Tender Date of |Date of Present Remarks
Provision [paration. |[(Lacs) of Est. ACEO CEO |Receipt |Approval|start completion s
for 2017-18 |estimate committee

1 2 3 4 5 [ 7 8 9 10 11 12 13 14

1 |Shifting of Over head line works. 0.00 0.00 200.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

2 |Electrification of Ecotech-8 0.00 0.00 100.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 |Estimate under preparation

3 |Electrification of Ecotech-10 0.00 0.00 100.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 |Estimate under preparation

4 |Electrification of 6% abadi plots in village 0.00 0.00 20.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 |Estimate under preparation
Haldona Tugalpur

5 |Providing street light on peripheral road of 0.00 0.00 50.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 |Estimate under prior approval
Sector Eta-2 & Zeta-2

6 |Providing street light in Sector KP-5 0.00 0.00 60.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 |Estimate under preparation
(Balance work)

7 |Providing street light of 24mtr. Wide road in 0.00 0.00 50.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 |Estimate under preparation
Sector Tech Zone-2 (Balance work)

8 |Providing 30mtr. High Mast light on 130mtr. 0.00 0.00 21.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 |Estimate under tech. checking
wide road rotary near Saini & ltehra viliage

g |Providing Street Light on service road 0.00 0.00 222.06 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 |Estimate under AAJES
(Right side) of 130mtr. wide road from
Devla rotary to Gaur City rotary

10 |External Electrification & Substation work of 0.00 0.00 174.2% 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 |Under AAJES process
Group Housing at Plot No. GH-02, Sector
Eta-ll, Greater Noida.

1% [Providing street light on new constructed 0.00 0.00 10.08 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 |Under tender process
§0mtr. wide road from Deita-li T-Point to
0.4km., Greater Noida

12 |Replacement of 452 Nos. 250W Sodium 0.00 0.00 120.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 |Estimate under preparation
fitting by 150W LED light fittings on Noida-
Greater Noida Expressway (4.0 Km.),
Greater Noida.

i3 |Supply, Instaliation, Testing & 0.00 0.00 98.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 |Estimate under prior approval
commissioning of Salient features of
Electrical based Cremation System at
Safipur Cremation Ground, Greater Noida

G>




14 |Construction of 33KV Double circuit line| 0.00 0.00 275.49 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 |Under AAJES process
from existing line on 130mtr. Road to
various Group housing in Sector-10, Greater|
Noida

15 |Construction of 33KV Double circuit line 0.00 0.00 421.54 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 |Under AA/ES process
from existing line on 130mtr. Road and
|providing street light to various Group
housing in Sector-12 , Greater Noida

16 |Electrification & providing of street light of} 0.00 0.00 11.13 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 |Under AAJES process
6% Abadi plots in village Malakpur (Phase-
1l), Greater Noida.

17 |Electrification of 6% abadi plots village 0.00 0.00 30.78 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 |Under AAJES process
Lakhnawali, Greater Noida.

18 [Clo L.T. Network & providing street light 0.00 0.00 30.85 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 |Under AAJES process
pole in 6% Abadi plots village Khodna
Khurd (Phase-l), Greater Noida.

0.00 1995.22

ED




MIS-PRJ-04

WORK PROPOSED FOR YEAR 2018-19
RURAL DEVELOPMENT WORKS

S.N. |NAME OF WORK [Budget Dateof  |Est cost |Meeting Approval Tender Date of |Date of |Present Remarks

Provision |preparation |(Lacs) of Est. ACEQO CEQ |Receipt |Approval|start completion |status
for 2017-18 |of Estt. commitiee

1 2 3 4 5 6 T 8 9 10 11 12 13 14

WORK CIRCLE-VIl

i |Providing S/L in village Hazratpur 0.00 0.00 18.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 |Under Award process

2 |Providing S/L in village Boraki Chamrawili 0.00 0.00 20.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 |Under tender process

3 |Providing S/L in village Tilapta (Balance worl 0.00 0.00 14.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 |Under tender process

TOTAL 0.00 52.00




Work Prposed For Year 2019-2020

30.11.2019
ORK CIRCLE-E/M-I
S.N. INAME OF WORK Budget Date of pre |Est.cost |Meeting Approval Tender Date of |Date of Present Remarks
Provision paration .  |(Lacs) of Est. ACEO | CEO JReceipt |Approval start completion status
for 2019-20 |estimate committee
2 3 4 5 6 7 8 9 10 11 12 13 14
Providing Street light on 12mtr. Wide road BZP area in Under Tender
Sector Ecotech-Il, Greater Noida As above 17.11.17 15.88 Process
2 |Shifting of 11KV over head line on 60mtr. Wide road due Under Tender
to Constructions of New 'U' turn in alignment NH-24 link Process
road, Greater Noida. As above 08.12.17 4.36
3 |Providing Electeric Connection of new Institutional plots 3.00 Under Tender
in BZP area Re-Creational green Sector Ecotech-ll, Greater Process
Noida. As above
4 |Replacement of old damage street light pole & fitting on 05.06.18 38.94 Estimate
60mtr. Wide NH-24 link road Amrapali Mall to Gaur City Sanctioning
rotary, Greater Noida. As above Process
5 |Replacement of damage street light pole in DSC road from 05.06.18 16.93 Do
Surajpur entry point to Hindon river Kachchi Sadak to
New Holland Tractor, Greater Noida.
As above
6 |Providing Street light on service road for 60mtr. Wide NH- 2601115 || -222.52 Do
24 link road from Gaur city rotary to Balak inter College,
Gr. Noida. As above
7 |Replacement of over head steet light damage old 27.11:15 15.97 Under Tender
conductor in Mahila Udami Park Ecotech-lIl, Gr. Noida Process
As above
8 |Shifting of 11KV over head line at Pusta road near new 17.02.16 40.87 Estimate
roatary Sector-01 & Tech Zone-IV, Gr. Noida. Sanctioning
As above Process
9 |Replacement of old damage Street light pole from Surajpur| Asabove 30.99 Under Tender
entry point to Dadri railway Crossing, Gr. Noida. Process
Total 389.46

&>




WORK PROPOSED FOR YEAR 2019-20
RURAL DEVELOPMENT WORKS

30.11.2019
WORK CIRCLE-E/M-I
NAME OF WORK Est. cost |Meeting Date of |Date ofPresent Remarks
(Lacs) of Est. ACEO Approval |start  |complgstatus
committe
e
2 5 6 10 11 13 14
Electrification of 6% abadi plots in village Haibatpur, Greater S Esw-nat-e
anctioning
Noida. ) 54.34 Process
Maintenance of Street light for One Year in village Kuleshra, Under Tender
Suthyana, Habibpur, Surajpur, Greater Noida. (package-I) 33.84 Process
Maintenance of Street light for one year in village Bisrakh, Under Tender
Aimnabad, Roza Jalalpur, Greater Noida.(Package-1I) Process
32.37
Maintenance of Street light for one year in village Khera Under Tender
Chauganpur, Darin, Tusyana, Greater Noida.(Package-1V) . Process
21.75
Maintenance of Street light for one year in village Saini, Sunpura, Under Tender
Greater Noida.(Package-V) Process
18.66
Maintenance of Street light for one year in village Patwari, Milak Under Tender
Lachhi, Greater Noida.(Package-VI) Process
26.52
Maintenance of Street light for one year in village Dhoom Under Tender
Manikpur, Jaun Samana, Greater Noida.(Package-VII) o Process
27.5
Maintenance of Street Tight for one year in village Roza Yaqubpur Under Tender
» Sadullapur , Yusufpur Chacksaveri, Greater Noida.(Package- Process
VIII) 19.43
Electrification of 6% abadi plots in Tusyana, Greater Noida. 50.00 Estimate
Sanctioning
Process
Providing Street light in village Yusufpur Chaksaveri, Greater 30.00 Do
Noida.
Providing Street light in village Patwari (Balance work) in 15.00 Do
Greater Noida.
Providing street light in village Achheja, Greater Noida. 45.00 Do
Providing Street light & L.T/H.T. ABC cable in village Khera 40.00 Do
chauganpur, Gr. Noida.
Total 414.50




WORK CIRCLE-E/M-2

WORK PROPOSED FOR YEAR 2019-20

S.N. |NAME OF WORK Budget Date of pre |Est.cost |Meeting Approval | Tender [pate of |Date of Present Remarks
Provision paration (Lacs) of Est. ACEQ CEO FReceipt Approval |start completion |status
for 2019-20  |estimate committee
1 2 3 4 5 6 7 8 9 10 11 12 13 14
1 rProviding 20mtr. LED Based High Mast in Sector] As above 0.00 21.79 0 0 0 0 0 0 0 Under tender process
XU-1 & street light fittings in Pocket-C & D of Sector
XU-Il, Greater Noida.
2 |internal Electrification of New Constructed 5 Rooms| As above 0.00 476 0 0 0 0 0 0 0 Under re-tender process
in Amichand Inter College Village Kasna, Greater
Noida.
4 |swTi/c of ILT. System work for GNIDA Office] As above 0.00 673.00 0 0 0 0 0 0 0 |Estimate under tender process
|Building at Sector KP-IV, Greater Noida.
5 |s/nTiC of Solar Power System work for Greater] As above 0.00 95.00 0 0 0 o] 0 0 0 |Estimate under Tech. Checking
Noida Authority Office at Sector KP-IV, Greater|
|Noida.
6 [Clo 11KV over head line & providing street light in]  As above 0.00 17.54 0 0 0 0 0 0 0 Estimate under preparation
|Abadi plots in village Kayampur, Greater Noida.
7 |Providing street light on Service road of Sector] As above 0.00 15.93 0 0 0 0 0 0 0 iUnﬁefﬁuﬂ\!ES‘: process
Omicron-il & XU-I (Balance work), Greater Noida.
8 |Providing of 30mtr. High Mast light on S.K. Road at] As above 0.00 35.81 0 0 0 0 0 0 0 Under prior approval
Kasna Ecotech-I Extn./Ecotech-Vi rotary and Sirsa
rotary, Greater Noida.
9 |Providing LED street light fitting in Sector-3 (Pocket-| As above 0.00 21.04 0 0 0 0 0 0 0 Under AAJES process
B) Greater Noida.
10 |Supply, installation, testing & commissioning and| As above 0.00 43.00 0 0 0 0 0 0 0 Estimate under preparation
electrification of pumping set for U.G.R. in affordable
housing compound, Sector-MU-Il, Greater Noida.
11 |External Electrification work for affordable houses] As above 0.00 212.55 0 0 0 0 0 0 0 Estimate under tender process
(35.76Sgm.) in Sector XU-lll, Greater Noida

CY)




12

14

15

i7

18

19

20

21

|Providing street light on 60mtr. Wide road from
Omicron-1II/MU rotary to 105mtr. Wide road, Greater,
Noida

C/o 11KV over head line & providing street light in
IAbadi plots in village Birondi (Pocket-A & D) Greater
Noida

Replacement of Sodium light by LED street IightL
fitting on 60mtr. wide peripheral road of Sector-36,
37, Sigma-l, Sigma-ll, Greater Noida

Re-arrangement of street light on 60mtr. wide road
Hin Sector Builders area from P-3 rotary to underw
pass, Greater Noida

Internal Electrification of Sector Zeta-Il

Dismantling & Erection of 11KV over head line from
DFCC shifted plots village Rithori, Greater Noida.

lAnnual Operation and maintenance contract of Air]
conditioning system (High & Low side) for|
Administration Building, Auditorium Building and
[Ventilation system at GNIDA Office Building at|
Sector KP-IV, Greater Noida

Supply & fixing of street light fitting for]
Damage/missing fitting in various Sectors (Zone-ll),
Greater Noida

Providing Street light on service road of Sector|
Omicron-I (80mtr. Road side), Sector-XU-II (80mtr.
Road side), Sector XU-I (80mtr. Road side, XU-l &
MU-1 side road), Omicron-l (MU-I side road)
Greater Noida.

Painting of street light pole in Sector Mu-Il, Omicron-
IA (134.96 Sgm. Four storey houses), Omicron-l,
Omicron-Ill and Peripherial road of Omicron-IA/ | / Il

I, XU-1, XU-ll, Mu, Mu-I, Mu-2 with service road,
Greater Noida.

As above

As above

As above

As above

As above

As above

As above

As above

As above

As above

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

54.90

0.00

154.93

0.00

9.13

51.59

90.92

62.44

10.08

Estimate under AA/ES process
hEstimate under preparation
quﬁmale under preparation

Estimate under Tech. Checking

Estimate under principal approval

Estimate under principal approval

|Estimate under principal approval

Estimate under principal approval




WORK PROPOSED FOR YEAR 2018-19
RURAL DEVELOPMENT WORKS

MIS-PRJ-04

S.N. INAME OF WORK Budget Date of Est.cost |Meeting Approval Tender Date of |Date of Present Remarks
Provision preparation |(Lacs) of Est. ACEO CEO |Receipt |Approval |[start completion |[status
for 2018-19  Jof Estt. committee
1 2 3 4 5 6 7 8 9 10 11 12 13 14
|WORK CIRCLE-E/M-2
1 |Providing street light in Village Devta, Greater 0.00 16.05.18 32.50 29.05.18 30.05.18 0 0 0 0 0 Under retender process
Noida.
2 |Electrification of village Rithori Extension, Greater] As above 0.00 66.00 0 0 0 0 0 o] 0 Estimate under principal approval
Noida.
3 |Providing Street light in village Amarpur (Balance] As above 0.00 23.06 0 0 0 0 0 0 0 |Estimate under principal approval
work), Greater Noida.
121.56




WORK PROPOSED FOR Y EAR 2019-20
WORK CIRCLE (E&M-3)

30.11.2019
o ) Budeet 1;;;. of Fst, enst Vleeting of Fst. \pproval - Ig_-.mln - Date ot o Date of o Presentstatus T Renuarks -
Pravision for 2018- Preparation of — (Laes) commitree ACEQMDCED CEO Receipt Approval start completion
5N o .  NANEOFWORK o 149 Est. o o o o B
T - z ) 3 1 s 6 . 8 [ 10 i1 i 3 14
C/o 11 KV over head line and providing street light in Sector 18.02.2019 44.82 28.06.2019 Award & 2]
2 Ecotech-8, Greater Noida
Shifting of LIKY over head line infront of OHT Campus in 16.09.2019 4.61 15.10.2019 Price Bid @& &
3 Ecotech-6&7, Greater Noida. |
‘ | Total | 4943 i | ! |




WORK CIRCLE-(E&M-3)

S.A

NAME OF WORK

WORK PROPOSED FOR YEAR 2019-20
RURAL DEVELOPMENT WORKS

Date- 30.11.2019

Fudgel Date of pre Est. cost Meeting Approval Tender Date of Date of |Present Remarks
Provision paration {Lacs) of Est ACEO CEO Receipt Approval start completion |[status
for 2018-19 estimate committee
3 4 5 7 8 10 11 12 13
Nil
Total 0.00 0.00

@



	Page 1
	Page 2
	Page 3
	Page 4
	Page 5
	Page 6
	Page 7
	Page 8
	Page 9
	Page 10
	Page 11
	Page 12
	Page 13
	Page 14
	Page 15
	Page 16
	Page 17
	Page 18
	Page 19
	Page 20
	Page 21
	Page 22
	Page 23
	Page 24
	Page 25
	Page 26
	Page 27
	Page 28
	Page 29
	Page 30
	Page 31
	Page 32
	Page 33
	Page 34
	Page 35
	Page 36
	Page 37
	Page 38
	Page 39
	Page 40
	Page 41
	Page 42
	Page 43
	Page 44
	Page 45
	Page 46
	Page 47
	Page 48
	Page 49
	Page 50
	Page 51
	Page 52
	Page 53
	Page 54
	Page 55
	Page 56
	Page 57
	Page 58
	Page 59
	Page 60
	Page 61
	Page 62
	Page 63
	Page 64
	Page 65
	Page 66

